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1. TITLE                      (2 pages) 

 
 Revised Hot Tub Podium and Concrete Pad Locations at Ninth Floor Amenity Terrace 
  
 
2. REFERENCES 
   
 A219   Level 9 Plan South (enclosed) 
 A252   Level 2 EOS Plan South (enclosed) 
 A257   Level 9 EOS Plan South (enclosed) 
 A258   Level 11, 12 & 13 EOS Plan (enclosed) 
 A505   Wall Sections – West (enclosed) 
 A802   Interior Details (enclosed) 
 
 
3. DESCRIPTION OF WORK 
 

A 219 
 
.1   Typical divider screens located at Amenity Terrace. 
 
.2   Floor drain indicated at Mechanical Room 937. 
 
.3   Hot tub podium revised in accordance with Landscape drawings. 
 
A 252 
 
.1   Concrete pad added for terrace divider screen in accordance with Toro shop drawing. 
 
A 257 
 
.1   1/A257  Concrete pad locations and elevations for divider screens, tree planters, BBQ equipment, 

and light bollards indicated at Amenity Terrace in accordance with Landscape drawings. 
 
.2   1/A257  Hot tub podium revised in accordance with Landscape drawings. 
 
.3   2/A257  Dimensions at slab edge and shear wall revised as noted. 
 
 

Site Instructions are issued for the purposes of recording any clarification or interpretation of the contract documents or giving
direction on problems resulting from field conditions.  These instructions are subject to the provisions of the contract documents and
unless stated herein and specifically authorized by the Client, will not affect the contract.  Should the Contractor require a change in
the contract price or project schedule, he shall submit to the Architect an itemized proposal.  If the Client accepts the proposal, a
Change Order will supersede this Site Instruction.  When used as a Field Order, the Instruction should clearly state the accounting
basis on which the work is to proceed and whether there is a change to the proposed schedule. 
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A 258 
 
.1   1/A258  Dimension at shear wall revised as noted. 
 
A 505 
 
.1   Sections 3/A505 and 5/A505 at hot tub podium revised in accordance with Landscape drawings. 
 
.2   New detail 9/A505 added for typical roofing membrane detail under hot tub podium. 
 
A 802 
 
.1   New detail 5/A802 added for typical concrete pad mounting detail for terrace divider screens. 
 

  
4. REASONS 

 
Design coordination 

 
 

END OF SITE INSTRUCTION ASI No. 18 
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