

	FORMING	WINDOWS	CHANNEL	ROUGH PLUM HVAC & ELECT.	FLOOR LEVEL	DRYWALL	TAPE	SPRAY CEIL. & PRIME	TRIM & BASE	TILE	KITCHENS	GRANITE TOPS	PAINT	FINISH PLUM. HVAC & ELECT.	HARDWOOD	CARPET	SUITE CLEAN	IPDI	OWNER INSPECTION	OCCUPANCY
--	---------	---------	---------	-----------------------------	-------------	---------	------	------------------------	----------------	------	----------	--------------	-------	-------------------------------	----------	--------	----------------	------	---------------------	-----------

RECREATION CENTRE

Ground	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A	P	A		
	279		289		294		304		319		324		339		344		359		369		379		384		389		394		395		396	
	10		10		5		10		15		5		15		5		15		10		10		5		5		5		1		1	
	270		280		290		295		305		320		325		340		345		360		370		380		385		390		395		396	
	WINDOWS		ROUGH PLUM HVAC & ELECT.		FLOOR LEVEL		DRYWALL		TAPE		SPRAY CEIL. & PRIME		TILE		KITCHENS		MILLWORK		TRIM & BASE		PAINT		FINISH PLUM. HVAC & ELECT.		CARPET & HARDWOOD		CLEANING & FURNITURE		CONSTRUCTION INSPECTION		OCCUPANCY	

UNDERGROUND

P2 & P1	P	A	P	A	P	A	P	A	P	A
	70		89		108		122		141	
	50		30		30		25		25	
	21		60		79		98		117	
	CAISSON WALL & BULK EXCAVATION		FOUNDATION CAISSONS		P2 S.O.G. & WALLS		P1 SLAB & WALLS		GARAGE & REC CENTRE ROOF	

SITE PREPERATION

Site Prep	P	A	P	A
	10		20	
	10		10	
	1		11	
	HOARDING SITE TRAILOR GATES/POWER		DE-WATERING	