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In accordance with the drawings and specifications, provide in the tender all costs required to complete the work including items as listed 

below: 

Title: Various Electrical Changes.  

 

Specification:  

Spec Issued Items 

Panel (Condo) 

LVP-1 

P-2EP1RCP2 

P-2EP1RCP3 

P-2EP1RCLW 

P-2P1RCPW 

P-2P1RCAL 

P-2P1RCAP 

P-2P1RCPE 

 

Panel (Artscpae) 

P- 

Panel (Park) 

P- 

Yes Revised panel schedule is issued for IFC.   

 

Electrical:  

Drawing 

No. 

Drawing 

Issued 

Items 

E0-01 

 

Yes • Add general note 9 as shown. 

 

E1-01 

 

Yes • Revise lighting fixture type in elevator lobby as shown. 

• Add emergency kill switch for heating boiler in Artscape chiller 

room as shown. 
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E1-02 Yes • Revise lighting fixture type in elevator lobby as shown. 

E1-03 Yes              Gym, Spinning room & Yoga room: 

• Delete type ‘DL14’ lighting fixtures in spinning room and GYM 

as shown. 

• Add type ‘DL8’ lighting fixture in spinning room and Yoga room 

as shown. 

• Add receptacle for water fountain in GYM as shown. 

• Delete floor mounted receptacle, data and TV outlets in GYM as 

shown. 

• Add TV outlet in spinning room as shown.  

Theater: 

• Add power connection for recessed lighting around perimeter 

of platform as shown.  

• Add TV outlet as shown. 

Men’s & Women’s change room 

• Delete type ‘DL31’ lighting fixtures, and add power connection 

in ceiling for lighted mirror at each sink as shown. 

• Add door operators on Sauna rooms as shown. 

Stair L: 

• Revise stair L area lighting fixtures type and quantity as shown. 

• Revise wall mounted receptacle to floor mounted type as 

shown. 

West Vestibule (118): 

• Add type ‘DL5’ and ‘DL8’ lighting fixtures as shown. 

• Add one receptacle as shown. 

E2-01A Yes • Add lighting fixture and control device in recycling drop off 

room as shown. 

• Add exit signs as shown. 

• Add type ‘DL7’ lighting fixture in bike/dog wash room as 

shown. 

• Revise site lighting fixtures type, location and quantity as 

shown. 

West main lobby: 

• Revise lighting fixtures type, quantity and location in west main 

lobby as shown. 

• Add floor mounted receptacles in west main lobby as shown. 

• Add type ‘DL28’ and ‘DL2B’ lighting fixtures in west entrance 

vestibule as shown. 

• Add power receptacle and data outlet for enter phone system as 

shown. 

• Add power connection for drapery and sheer in west main 

lobby as shown. 

• Revise lighting fixtures type and quantity in Stair L as shown. 

Mail pick up: 

• Delete type ‘DL8’ lighting fixtures and add type ‘DL1A’ lighting 

fixtures in mail pick up area.  
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Staff room/ Office: 

• Delete type ‘DL5’ lighting fixtures and add type ‘DL7’ lighting 

fixtures in staff room and kitchen as shown. 

• Relocate receptacle in kitchen per interior design layout as 

shown. 

• Add power receptacles for dishwasher in staff room as shown. 

East main lobby: 

• Delete type ‘DL2B’ lighting fixtures in east main lobby as 

shown. 

• Add power receptacle and data outlet for enter phone system as 

shown. 

• Add type ‘DL13’ lighting fixture in east elevator lobby as shown. 

• Add floor receptacles in east main lobby as shown. 

• Add power connection for drapery and sheer in east main lobby 

as shown. 

•  

E2-01B Yes • Revise site lighting fixtures type, location and quantity as 

shown. 

E2-03A Yes • Delete type ‘S2’ lighting fixtures and add type ‘S3’ lighting 

fixtures in suite kitchens as shown. 

• Add electrical devices in guest suite as shown. 

Exterior: 

• Add type ‘LS3b’ (Qty-1) lighting fixture as shown. 

• Delete type ‘LS1’ lighting fixtures as shown. 

• Add type ‘LS2’ lighting fixtures as shown. 

Amenity area: 

• Add type ‘DL1A’ & ‘DL13’lighting fixtures in lounge area as 

shown. 

• Add receptacles and TV outlets in lounge and billiards room as 

shown. 

• Add receptacles on lounge room bar as shwon. 

• Add type ‘DL2A’ lighting fixtures in washroom as shown. 

• Add type ‘DL23’ & ‘DL21’ lighting fixtures in north corridor as 

shown. 

• Add and revise receptacles in catering kitchen as shown. 

E2-03B Yes • Delete type ‘S2’ lighting fixtures and add type ‘S3’ lighting 

fixtures in suite kitchens as shown. 

• Delete type ‘X4’ lighting fixtures (Qty-3) in poll area as shown. 

• Add type ‘LS3c’ (Qty-4) and type ‘LS3a’ (Qty-1) in pool area as 

shown. 

• Add type ‘LS3b’ (Qty-1) lighting fixture as shown. 

• Delete type ‘LS1’ lighting fixtures as shown. 

• Add type ‘LS2’ lighting fixtures as shown. 

• Add cold slab warming circuit as shown, and this circuit is fed 

from ‘2P1RCPW-37’ GFCI breaker. 

E2-11B Yes • Revise electrical devices to match architectural and interior 
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design layout in suite 1015 as shown. 

E2-14A Yes • Revise electrical device to match architectural layout as shown. 

E3-01-RC 

E3-02-RA 

E3-03-CP/CR 

Yes • Revise electrical metering equipment as shown. 

E4-06 Yes • Revise security door detail as shown. 

E5-03 Yes • Update electrical metering schedule as shown. 

 

ME SCHEDULE:  

Drawing 

No. 

Drawing 

Issued 

Items 

ME-15 No  • Notes are changed in detail # 1, 2 and 3 as shown.      

 

Reason for Issue-Coordination with other consultant  

 

 



 

 

 

 

 

 

Condo Panel Schedules 

 

 



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

180

200

180

180

1000

180

180

360

180

360

180

500

1560

300

35c

38a

33b

36c

31a

34b

COMM PANEL

W CLOSET

29c

32a

2

15 180 2
COMM PANEL

W CLOSET

27b

30c 15 180

2
COMM PANEL

W CLOSET

25a

28b

COMM PANEL

W CLOSET

SPARE 15 23c

26a 15 180

21b15

24c 15 180 2

SPARE

22b

19aSPARE 15

20a 15 For Metering

17c

ENTER PHONE PWR

WEST ENTRANCE VEST

L1

15

18c

Low Heating Boiler HBC-01 20 15b

16b 15 180 1

REC

CONCIERGE DESK

L1

PWR

ENTER PHONE CONTROL

DETAIL DWG

15 13a

14a 15 180 1

REC

CONCIERGE DESK

L1

REC

SECURITY RM

P1

2 180 20 11c

12c 15 180 1

REC

CONCIERGE DESK

L1

REC

SECURITY RM

P1

2 180 20 9b

10b 15 180 1

REC

CONCIERGE DESK

L1

SPARE 15 7a

8a 15 180 1

REC

CONCIERGE DESK

L1

DOOR OPNER

W ENTRANCE VEST 

L1

2 500 15 5c

6c 15 180 1

REC

CONCIERGE DESK

L1

SPARE 15 3b

4b 15 180 1

REC

CONCIERGE DESK

L1

Excess Pressure Pump PC-46 15 1a

2a 15 180 1

REC

CONCIERGE DESK

L1

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1RCP2

Aquavista

Appendix-A

2EP1RCP2

Issued for Construction

-8489D Condo Electrical Panel Schedule-LTG PWR-V1.xls 21/04/2016



1240 2280 2020 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1-SPRINKLER PROOF

5540

15 LEVEL P1 MAIN ELEC RM

41c

39b

42c

37a

40b

38a

Appendix-A

2EP1RCP2

Issued for Construction

-8489D Condo Electrical Panel Schedule-LTG PWR-V1.xls 21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

Note -* Lockable Breaker

100A MB MAIN BREAKER Feed through Panel

500

500

500

500

500

500

500

500

0

0

0

200

0

200

0

200

200

200

200

200

200

20

AIR COMPRESSOR

WEST MAIN ELEC RM

P1 LEVEL

38a

35c

36c

33b

34b

31a

32a

29c

30c 15 For Metering

27b

28b

SPARE 15 25a

26a 15

LVP-3

WEST MAIN  ELEC RM

P1 LEVEL

SPARE 15 23c

24c 15

LVP-1

WEST MAIN  ELEC RM

P1 LEVEL

SPARE 15 21b

22b 15

METER CABINET

WEST MAIN  ELEC RM

P1 LEVEL

SPARE 15 19a

20a 15

METER COBINET

WEST MAIN  ELEC RM

P1 LEVEL

LOW VOLTAGE CONTROL

POWER RACK

P1

15 17c

18c 15

AIR COMPRESSOR CONTROL

WEST MAIN  ELEC RM

P1 LEVEL

LOW VOLTAGE CONTROL

GREENMAX

P2/P1

15 15b

16b

LOW VOLTAGE CONTROL

GREENMAX

P3

15 13a

14a

LOW VOLTAGE CONTROL

GREENMAX

P4

15 11c

12c

SAPRE 15 9b

10b 15 SPARE

DOOR OPENER

EXIT CORRIDOR (112)

L1

500 1 15 7a

8a 15* 500 1

REC

W CACF RM

L1

DOOR OPENER

VEST (126)

L1

500 1 15 5c

6c

PWR

W CACF RM

L1

DOOR OPENER

STAIR G

L1

500 1 15 3b

4b 15* 500

15* 500

1

15* 500 1

b

C
C

T
. 
 N

O
.

PWR

W CACF RM

L1

DOOR OPENER

STAIR A

L1

500 1 15 1a

2a

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
. WATT

/ FIXT.

# OF 

FIXT.

1

# OF 

REC.

PWR

W CACF RM

L1

DESCRIPTION

a c

LOAD PER PHASE

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1RCPW

Aquavista

BRKR 

SIZE

Appendix-A

2EP1RCPW

Issued for Construction
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2400 1400 1800 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1-SPRINKLER PROOF

5600

16 LEVEL P1 MAIN ELEC RM

41c

42c

39b

40b

37a

38a

Appendix-A

2EP1RCPW

Issued for Construction

-8489D Condo Electrical Panel Schedule-LTG PWR-V1.xls 21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

78

800

200

760

660

242.6

758

522

1480

0

852

500

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1RCLW

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 20 13 6

LTG

W ELEV LOBBY

P3~P4
LTG 

CORRIDOR

L2 L3 L4 L5

20 1a

4b 20 100 2

LTG

ELEV #1/2 PIT

P4
LTG 

CORRIDOR

L6 L7 L8 L9

20 3b

6c 20 SPARE
LTG

CORRIDOR

L10 L11 L12

20 5c

8a 20
15/

10.9
6+14

TYPE LS1 & LS2

EXTERIOR

L2
P1 Amenity Level Lighting 20 7a

10b 20 58 9

TYPE LS3a/LS3b/LS3c

Amenity AREA

L2
Level 1 Amenity Level Lighting 20 9b

12c

Level 2 Amenity  Lighitng 20 11c

14a 20 SPARE

STAIR L

P1 Amenity Level Lighting
20 13a

16b

SPARE 20 15b

18c 15 For Metering

SPARE 20 17c

20a

SPARE 20 19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

Appendix-A

2EP1RCLW

Issued for Construction
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2378.63 2962.2 1512.1 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

SURFACE

TYPE1-SPRINKLER PROOF

6853

19 LEVEL P1 MAIN ELEC RM

Appendix-A

2EP1RCLW

Issued for Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

278

1417

1436

1419

1402

954

1654

312

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCLW

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 20 13 6

LTG

W ELEV LOBBY

P3~P4
LTG

CORRIDOR

L2 L3

20 1a

4b 20 SPARE
LTG

CORRIDOR

L4 L5

20 3b

6c 20

LTG

ARTSCAPE GALLERY

L1
LTG

CORRIDOR

L6 L7

20 5c

8a 20 SPARE
LTG

CORRIDOR

L8 L9

20 7a

10b 20 SPARE
LTG

CORRIDOR

L10

20 9b

12c 20 SPARE
LTG

CORRIDOR

L11 L12

20 11c

14a 20 SPARE
LTG

GARBAGE CHUT

L2 ~ L12

12 26 20 13a

16b

15b

18c 15 For Metering

17c

20a

19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

Appendix-A

2P1RCLW

Issued for Construction
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3409 2390 3073 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

SURFACE

TYPE1-SPRINKLER PROOF

8872

25 LEVEL P1 MAIN ELEC RM

Appendix-A

2P1RCLW

Issued for Construction

-8489D Condo Electrical Panel Schedule-LTG PWR-V1.xls 21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

Feed Through Panel

MLO MAIN BREAKER

540

1080

1260

1080

360

1080

1260

1080

0

1080

900

540

720

540

500

900

1080

900

500

1080

360

1080

500

360

0

0

720

900

1000

1080

720

720

1000

1000

540

500

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCPW

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 15 180 3
REC 

STAIR AREC  RCW1

CORRIDOR

L2~L7

6 180 20 1a

4b 15 180 7
REC 

STAIR G/GxREC  RCW2

CORRIDOR

L2~L7

6 180 20 3b

6c 15 180 2
REC 

STAIR EREC  RCW3

CORRIDOR

L2~L7

6 180 20 5c

8a 15 180 7
REC 

STAIR HREC  RCW4

CORRIDOR

L2~L7

6 180 20 7a

10b 15 SPARE
REC  RCW5

CORRIDOR

L2~L7

6 180 20 9b

12c 20 180 5

REC

CORRIDOR

L1 MEZZ
REC  RCW1

CORRIDOR

L8~L12

3 180 20 11c

14a 15 180 4

REC

MAKE UP UNIT  RM

L1 MEZZ
REC  RCW2

CORRIDOR

L8~L12

3 180 20 13a

16b 15 500 1

PWR

MAKE UP UNIT  RM

L1 MEZZ
REC  RCW3

CORRIDOR

L8~L12

5 180 20 15b

18c 15 180 6

REC

WEST GARBAGE RM

L1 MEZZ
REC  RCW4

CORRIDOR

L8~L12

5 180 20 17c

20a 15 500 1

COMPACTOR CTRL.

WEST GARBAGE RM

L1 MEZZ
REC  RCW5

CORRIDOR

L8~L12

6 180 20 19a

22b 15 180 2

REC.

FRESH AIR PLENUM

L1 MEZZ / L1
REC  RCW6/7/8

CORRIDOR

L10~L12

6 180 20 21b

24c 15 500 1

PWR

MAKE UP UNIT  RM

L1 MEZZ
REC  RCW9/10

CORRIDOR

L2

2 180 20 23c

26a 15 SPARE

SPARE 20 25a

28b 15 180 4

REC

W ELEV LOBBY

P3/P4
REC

SPRINKLER / SANITARY RM

P1 / P1M

5 180 15 27b

30c 15 500 2

DOOR OPNER

W ELEV LOBBY

P3
REC

ELEC RM

P1

6 180 15 29c

32a 15 180 4

REC

LOCKER

P3/P4
REC

MAKE-UP UNIT RM

P1 / P1M

4 180 15 31a

34b 15 500 2

DOOR OPNER

W ELEV LOBBY

P4
OPERABLE GLAZING

ARTSCAPE GALLERY

L1

2 500 20 33b

36c 15 180 3

REC

LOCKER

P4
DOOR OPNER

CORRIDOR (202) 

L2

1 500 15 35c

38a 15 180 3

REC

ELEV #1/2 PIT

Appendix-A

2P1RCPW
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540

357

0

0

1172

0

1172

1172

1172

200

200

10509.3 11252.3 11185 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a 15 180 3 ELEV #1/2 PIT

P4COLD SLAB WARM

L2 South Grid pA/36
20

GFCI
37a

40b 15 SPARE

SPARE 20 39b

42c

COLD SLAB WARM

L2

20 

GFCI
SPARE 20 41c

44a

SPARE 15 43a

46b

20 

GFCI
SPARE 15 45b

48c

COLD SLAB WARM

L2

SPARE 15 47c

50a

SPARE 20 49a

52b 15 For Metering

51b

54c

53c

56a 15

METER CONTROL 

CCU ROOM 

P2
55a

58b 15

METER CONTROL 

ELEC CLOSET WEST

L2
57b

60c

59c

SURFACE

TYPE1-SPRINKLER PROOF

32946

91 LEVEL P1 MAIN ELEC RM

Appendix-A

2P1RCPW

Issued for Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

744

982

980

969

768

341

337

1184

924

888

1166

199

1235

464

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a 20 Spare

23c

24c 20 Spare

21b

22b 20 Spare

19a

20a 20 Spare

17c

18c 20 58 8

TYPE LS3c

EXTERIOR 

L2

CORRIDOR / WASHRM

L2
20 15b

16b 20
15/

10.9
6+10

TYPE LS1 & LS2

EXTERIOR 

L2

KITCHEN/LOUNGE (214)

L2
20 13a

14a

BILLARDS RM/ LOUNGE (213)

L2
20 11c

12c 15 For Metering

Admin Office, West Elev. 

Lobby, Barrier Free Wash Rm

3,    

30

48,    

25
20 9b

10b

Mail Room, Mail Pick 

Up,Meeting Rm,office, T 

bar,kitchen

8,    

32

48,    

25
20 7a

8a 20
9.6, 

42

22,     

3
Lobby DL1A, DL4B Lights

Janitor room , AV room, Yoga 

room
20 5c

6c 20
48 ,      

26

3,     

24
Parcel Room , Lobby

Gym 20 3b

4b 20

Spinning 

Room+Westibule+West 

Elev. Lobby

Theatre Lighting  DL2B(18w), 

DL8(4.95w/ft)
20 1a

2a 20
Mens Change Room , 

Womens Change Room

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCAL

Aquavista

Appendix-A

2P1RCAL

Issued for Construction
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4412.83 4307.31 2460.9 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1-SPRINKLER PROOF

11181

31 LEVEL P1 Main Elec. Room

41c

42c

39b

40b

37a

38a

Appendix-A

2P1RCAL

Issued for Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

Feed through panel

MLO MAIN BREAKER

800

900

800

1080

800

720

800

180

800

1080

800

1000

800

1000

500

1000

500

1000

500

500

500

1000

500

1000

500

180

1400

1400

1400

1000

1400

1460

1000

360

360

900

a c

LOAD PER PHASE

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCAP

Aquavista

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

 REC TREADMILL

GYM

P1

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

b

C
C

T
. 
 N

O
.

 REC TREADMILL

GYM

P1

REC

CORRIDOR

P1

5 180 20 1a

2a 20

20

 REC TREADMILL

GYM

P1

REC

YOGA RM/ GYM

P1

6 180 15 3b

4b 20

 REC TREADMILL

GYM

P1

REC

THEATER

P1

4 180 15 5c

6c

 REC TREADMILL

GYM

P1

REC AV

THEATER

P1

1 180 20 7a

8a 20

20

 REC TREADMILL

GYM

P1

REC

MEN'S WOMEN'S RM

P1

6 180 15 9b

10b 20

 REC TREADMILL

GYM

P1

DOOR OPNER

VEST P118

P1

2 500 15 11c

12c

 REC WATER FOUNTAIN

GYM

P1

DOOR OPNER

ELEV LOBBY/SPINNING RM

P1

2 500 15 13a

14a 20

20

 REC SPINNING

SPINNING RM

P1

DOOR OPNER

YOGARM/ THEATRE

P1

2 500 15 15b

16b 15

 REC SPINNING

SPINNING RM

P1

DOOR OPNER

MEN'S CHANGE

P1

2 500 15 17c

18c

 REC SPINNING

SPINNING RM

P1

DOOR OPNER

WOMEN'S CHANGE

P1

1 500 15 19a

20a 20

20

 REC SPINNING

SPINNING RM

P1

DOOR OPNER

WOMEN'S CHANGE/GYM

P1

2 500 15 21b

22b 20

 REC SPINNING

SPINNING RM

P1

DOOR OPNER

MEN'S CHANGE/BF WS

P1

2 500 15 23c

24c

REC AV

THEATER

P1

1 180 20 25a

26a 20

HAND DRYER

BF WC

P1

1 1400 20 27b

28b

HAND DRYER

MENS CHANGE ROOM

P1

1 1400 20 29c

30c

FRIDGE

STAFF RM

L1

HAND DRYER

WOMENS CHANGE RM

P1

1 1400 20 31a

32a

1

20 1460 1

MW

STAFF RM

L1

HAND DRYER

BF WC

P1

1 1400 20 33b

34b 15 1000

2

REC

STAFF RM

L1

DOOR OPNER

WOMEN'S CHANGE/BF WS

P1

2 500 20 35c

36c

REC

STAFF RM

L1

REC

WEST VEST (P118)

P1

2 180 15 37a

38a 20 180

5

20 HAND DRYER

UNIVERSAL W.C.

SPARE 15 39b

40b 20 180

42c

For Metering15

Appendix-A
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1400

540

720

1080

600

900

400

900

1200

1400

1400

1000

720

0

900

0

360

0

800

0

360

0

540

0

540

0

1000

0

800

0

1000

0

360

0

0

0

0

0

0

0

0

15740 16980 16120 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

UNIVERSAL W.C.

L1

4

REC

WEST MAIN LOBBY

L1

REC

CACF RM

L1

3 180 15 41c

DRAPERY & SHEER

WEST MAIN LOBBY

L1

REC

HOUSEKEEPING

L1

6 180 20 43a

44a 20 180

6

15 100 4

DRAPERY & SHEER

WEST MAIN LOBBY

L1

REC

HOUSEKEEPING

L1

5 180 20 45b

46b 15 100

1

DISHWASHER

STAFF RM

L1

REC

PARCEL/WASHER RM

L1

5 180 15 47c

48c

SPARE

HAND DRYER

W.C. 105

L1

1 1400 20 49a

50a 15 1200

51b

52b 20

DOOR OPNER

W.C. 106/113

L1

2 500 15

HAND DRYER

W.C. 106

L1

1 1400 20

53c

56a
REC

MEETING RM

L1

4 180 15 55a

58b

54c

SPARE
REC GEN

OFFICE

L1

5 180 15 57b

60c 20

20

SPARE
REC

ADMIN OFFICE

L1

2 180 15 59c

62a 20 SPARE
REC PRINTER

ADMIN OFFICE

L1

1 800 20 61a

64b SPARE
REC

ADMIN OFFICE

L1

2 180 15 63b

66c

20

REC

OFFICE

L1

3 180 15 65c

68a
REC

OFFICE

L1

3 180 15 67a

70b
FRIDGE

KITCHEN

L1

1 1000 15

74a

69b

72c
DISHWASHER

KITCHEN

L1

1 800 15 71c

MW

KITCHEN

L1

1 1000 20 73a

76b
REC

KITCHEN

L1

2 180 20 75b

78c

77c

80a

79a

82b

83c

SURFACE

TYPE1-SPRINKLER PROOF

48840

136 LEVEL P1 Main Elec. Room

SPARE

81b

84c

20 SPARE

20

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

1000

1000

1000

1080

500

720

1700

1400

1700

1400

1080

1400

400

1400

720

1000

360

1200

1200

360

360

1460

1000

4350

800

4350

1080

200

Aquavista

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

PANEL SCHEDULE
VOLTS

8489D

WIRE

22RCAP

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

500 15 1a

2a

a b c

LOAD PER PHASE

6c

DOOR OPNER

EAST CORRIDOR

L2

2 500 15 3b

4b

DOOR OPNER

WEST CORRIDOR

L2

2

DOOR OPNER

CORRIDOR / OUTSIDE

L2

2 500 15 5c

8a 15 180 6

REC

GUEST ROOM

L2
WASHER

JANITOR/LAUNDRY

L2

1 500 15 7a

1

HAND DRYER

WC 208

L2

9b

30

10b 15 180 4

REC

WASHRM

L2

HAND DRYER

WC 207

L2

11c

DRYER

JANITOR/LAUNDRY

L2

12c 20 1400

1

20 1400 1

HAND DRYER

WC 218

L2

REC

CORRIDOR

L2

6 180 20 13a

14a 20 1400

1

HAND DRYER

WC 219

L2

FIRE PALCE

LOINGE 213/214

L2

2 200 15 15b

16b

FRIDGE

KITCHEN

L2

REC 

GENERAL

L2

4 180 15 17c

18c 20 1400

1000 1

15 1200 1

180 15 19a

20a 15

2

REC

KITCHEN

L2

DISHWASHER

LOUNGE BAR

L2

1 1200 15

DISHWASHER

KITCHEN

L2

REC  TV

LOUNGE

L2

2

1

MW

KITCHEN

L2

REC

LOUNGE BAR

L2

2 180 20

20 180

1 1000 20 25a

26a

23c

24c

21b

22b

29c

30c

FRIDGE

LOUNGE BAR

L2

1 800 15 27b

28b

ICE MAKER

LOUNGE

L2

180 15 31a

32a

REC HOUSE KEEPING

LOUNGE 

L2

6 180 15

36c

SPARE 15 33b

34b

REC

LOUNGE 

L2

5

SPARE 15 35c

38a

SPARE

1

HOOD

KITCHEN

L2

20

15 200

METERING15

20 1460

20 SPARE

RANGE

KITCHEN

L2

40

20 SPARE

Appendix-A
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9080 12770 12370 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

15 37a

38a

41c

42c

SPARE 15 39b

40b

SPARE

SPARE 15

34220

95 LEVEL 2 Elec. Closet 204

TYPE1-SPRINKLER PROOF

20 SPARE

SURFACE

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

100NA MAIN BREAKER

180

2882

180

2882

180

2882

720

365

720

365

0

365

0

360

0

0

0

0

0

0

0

0

0

0

REC

WINDOW WASHING

ROOF (W) 

30

REC

WINDOW WASHING

L13 

30

PANEL SCHEDULE
VOLTS

8489D

WIRE

2RRCPW

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

15 180 1

REC (IRRIGATION) 

ROOF 

L11/L7

DESCRIPTION

1a

2a

a b c

4b 15 180 1

REC (IRRIGATION) 

ROOF 

L14

20 180 1

REC 

ROOF 

L14

50 3b

5c

6c

8a 15 180 4

REC

ELEV MACH RM

L13

15 180 4

REC

ELEV SHAFT

L13

7a

15 9b

10b

12c 15 SPARE

15 SPARE

11c

SPARE

Force Flow Cabinet Heater 

EHC-23
15 13a

14a

17c

18c 15 SPARE

15b

16b 15

20a

For Metering

REC

WINDOW WASHING

ROOF (W) 

15 19a

23c

24c

21b

22b 15

26a
REC

WINDOW WASHING

L13 

15 25a

27b

28b

30c

REC

WINDOW WASHING

L13 

15 31a

32a

29c

33b

34b

35c

36c

38a

Air Cooled Condenser Unit                             

ACUC-04

Unitary DX Unit                                  

ACC-04

REC

WINDOW WASHING

L13 

30

REC

WINDOW WASHING

L13 / L7

30

Appendix-A
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4507 4147 3427 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

REC

WINDOW WASHING

L13 

15 37a

38a

39b

40b

41c

42c

SURFACE

TYPE1-SPRINKLER PROOF

12081

34 LEVEL 13 ELEV MACH RM

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

Note -* Lockable Breaker

MLO MAIN BREAKER

200

200

320

200

0

200

0

200

0

200

0

200

0

PANEL SCHEDULE
VOLTS

8489D

WIRE

2ERRCPW

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 15*

REC

CONTROL PANEL

L13
ELEV #1 

CAB LTG

L13 

15* 1a

4b 15* 32 4

LTG

ELEV SHAFT

L13  
ELEV #1 

CAB PWR

L13 

15* 3b

6c 15* SPARE
ELEV #2

CAB LTG

L13 

15* 5c

8a 15* SPARE
ELEV #2

CAB PWR

L13 

15* 7a

10b 15 SPARE
ELEV #1 & #2

CONTROLLER

L13 

15* 9b

12c 15 SPARE

11c

14a

13a

16b 15 For Metering

15b

18c

17c

20a

19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

Appendix-A
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600 720 400 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

SURFACE

TYPE1-SPRINKLER PROOF

1720

5 LEVEL 13 ELEV MACH RM

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

AMP MAINS

MAIN BREAKER

769

300

500

500

500

500

591

500

500

189

500

230

116

500

472.5

460

0

38a

35c

36c

33b

34b

31a

32a

29c

30c 15 For Metering

27b

28b

25a

26a 20 SPARE

23c

24c 20 SPARE

SPARE 20 21b

22b 20 SPARE

SPARE 20 19a

20a 20 SPARE

SPARE 15 17c

18c 20

TYPE X11

RETAIL LOADING

L1M

SPARE 15 15b

16b 20

TYPE X9 / X9A

RETAIL

L1

SIGNAGE

EAST ENTRANCE CONDO

L1

15 13a

14a 20

TYPE X2

EAST ENTRANCE RETAIL

L1

TYPE X2 

EAST ENTRANCE CONDO

L1

20 11c

12c 15

SIGNAGE

EAST CANOPY RETAIL

L1

TYPE X9 / X9A

CONDO

L1

20 9b

10b 15

SIGNAGE

EAST CANOPY RETAIL

L1

SIGNAGE

ENTRANCE ARTSCAPE

L1

15 7a

8a 20

TYPE X10

EAST CANOPY RETAIL

L1

TYPE X2 

ENTRANCE ARTSCAPE

L1

20 5c

6c 15

SIGNAGE

WEST CANOPY RETAIL

L1

SIGNAGE

WEST ENTRANCE CONDO

L1

15 3b

4b 15

SIGNAGE

WEST ENTRANCE RETAIL

L1

TYPE X2 X6

WEST ENTRANCE CONDO

L1

20 1a

2a 20

TYPE X10

WEST ENTRANCE RETAIL

L1

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCOD

Aquavista

Appendix-A
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2776.6 2161.5 2190 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1-SPRINKLER PROOF

7128

20 LEVEL P1 MAIN ELEC RM

41c

42c

39b

40b

37a

38a

Appendix-A

2P1RCOD
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

0

0

0

0

0

0

0 0 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

2COMM

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a SPARE
REC 

LOFTY CCU ROOM

P2

15 1a

4b SPARE

SPARE 20 3b

6c SPARE

SPARE 20 5c

8a SPARE

SPARE 20 7a

10b SPARE

SPARE 20 9b

12c 15 SPARE

SPARE 20 11c

14a 15 SPARE

13a

16b 15 SPARE

15b

18c 15 SPARE

17c

20a

19a

22b 15 For Metering

21b

24c

23c

SURFACE

TYPE1-SPRINKLER PROOF

0

0 CCU RM

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

400 AMP MAINS

MLO MAIN BREAKER

0

0

0

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1RCPT

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

SPARE
20

GFCI
1a

4b 15 For Metering

SPARE
20

GFCI
3b

6c

SPARE
20

GFCI
5c

8a
20

GFCI
SPARE

SPARE
20

GFCI
7a

10b
20

GFCI
SPARE

SPARE
20

GFCI
9b

12c
20

GFCI
SPARE

SPARE
20

GFCI
11c

14a
20

GFCI
SPARE

SPARE
20

GFCI
13a

16b
20

GFCI
SPARE

SPARE
20

GFCI
15b

18c
20

GFCI
SPARE

SPARE
20

GFCI
17c

20a
20

GFCI
SPARE

SPARE
20

GFCI
19a

22b
20

GFCI
SPARE

SPARE
20

GFCI
21b

24c
20

GFCI
SPARE

SPARE
20

GFCI
23c

26a
20

GFCI
SPARE

SPARE
20

GFCI
25a

28b
20

GFCI
SPARE

27b

30c
20

GFCI
SPARE

29c

32a
20

GFCI
SPARE

31a

34b
20

GFCI
SPARE

33b

36c

35c

38a

Appendix-A
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0 0 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

SURFACE

TYPE1-SPRINKLER PROOF

0

0 LEVEL P1 MAIN ELEC RM

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

0

0

0

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCPT

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

SPARE
20

GFCI
1a

4b 15 For Metering

SPARE
20

GFCI
3b

6c

SPARE
20

GFCI
5c

8a
20

GFCI
SPARE

SPARE
20

GFCI
7a

10b
20

GFCI
SPARE

SPARE
20

GFCI
9b

12c
20

GFCI
SPARE

SPARE
20

GFCI
11c

14a
20

GFCI
SPARE

SPARE
20

GFCI
13a

16b
20

GFCI
SPARE

SPARE
20

GFCI
15b

18c
20

GFCI
SPARE

SPARE
20

GFCI
17c

20a
20

GFCI
SPARE

SPARE
20

GFCI
19a

22b
20

GFCI
SPARE

SPARE
20

GFCI
21b

24c
20

GFCI
SPARE

SPARE
20

GFCI
23c

26a
20

GFCI
SPARE

SPARE
20

GFCI
25a

28b
20

GFCI
SPARE

27b

30c
20

GFCI
SPARE

29c

32a
20

GFCI
SPARE

31a

34b

33b

36c

35c

38a

Appendix-A
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0 0 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

TYPE1-SPRINKLER PROOF

0

0

SURFACE

LEVEL P1 MAIN ELEC RM

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

Note -* Lockable Breaker

MLO MAIN BREAKER

200

200

328

200

0

200

0

200

0

200

0

200

0

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a

23c

24c

21b

22b

19a

20a

17c

18c

15b

16b

13a

14a

11c

12c 15 For Metering

SPARE 15 9b

10b

SPARE 15 7a

8a 15 SPARE

ELEV #12 

COTROLLER

P4 LEVEL

15* 5c

6c 15 SPARE

ELEV #12

CAB PWR

P4 LEVEL

15* 3b

4b 15* 32 4

LTG

ELEV SHAFT/PIT

L1  MEZZ

ELEV #12

CAB LTG

P4 LEVEL

15* 1a

2a 15*

REC

CONTROL PANEL

L1 

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP4RC

Aquavista

Appendix-A

2EP4RC

Issued for Construction
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600 728 400 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1-SPRINKLER PROOF

1728

5 L1 MEZZ ELEV MACH RM (131)

41c

42c

39b

40b

37a

38a

Appendix-A

2EP4RC

Issued for Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

Note -* Lockable Breaker

MLO MAIN BREAKER

200

200

328

200

0

200

0

200

0

200

0

200

0

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a

23c

24c

21b

22b

19a

20a

17c

18c

15b

16b 15 For Metering

13a

14a

ELEV #9 

COTROLLER

L1 

15* 11c

12c 15 SPARE

ELEV #9 

CAB PWR

L1 

15* 9b

10b 15 SPARE

ELEV #9 

CAB LTG

L1 

15* 7a

8a 15 SPARE

ELEV #7 

COTROLLER

L1 

15* 5c

6c 15 SPARE

ELEV #7 

CAB PWR

L1 

15* 3b

4b 15* 32 4

LTG

ELEV SHAFT/PIT

L1  MEZZ

ELEV #7 

CAB LTG

L1 

15* 1a

2a 15*

REC

CONTROL PANEL

L1 

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2E1RC

Aquavista

Appendix-A

2E1RC

Issued for Construction
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600 728 400 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1-SPRINKLER PROOF

1728

5 L1 MEZZ ELEV MACH RM (131)

41c

42c

39b

40b

37a

38a

Appendix-A

2E1RC

Issued for Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MAIN BREAKER

500

200

500

500

0

0

0

700 500 500 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

RP-GEN RA

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

20 BLOCK HEATER

4b

GENERATOR BATTERY 

CHARGER
15 1a

3b

6c

5c

8a

7a

10b

9b

12c

11c

TYPE1-SPRINKLER PROOF

1700
LEVEL 13 GENERATOR RM 

CONDO5

SURFACE

Appendix-A

RP- GEN RC

Issued for Construction
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347/600

JOB NUMBER:

3 PHASE

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

10000

0

10000

0

10000

0

0

0

0

10000 10000 10000 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P1RCOD

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

20 1a

2a

5c

6c

SPARE 20 3b

4b

SPARE

20 SPARE

SPARE 20

SPARE

SPARE 20 7a

8a

SPARE

SPARE 20 9b

10b 20

11c

12c 20

15 For Metering

17c

19a

21b

18c

15b

16b

13a

14a

20a

22b

23c

24c

30000

29 LEVEL P1 MAIN ELEC RM

SURFACE

35
TX-RCW4

30KVA

TYPE1-SPRINKLER PROOF

Appendix-A

6P1RCOD
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347/600

JOB NUMBER:

3 PHASE

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

4224

1280

2176

1600

4672

1280

2880

1280

1600

1088

896

5000

5000

5000

5000

5000

5000

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P1RCP

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 20 64 61

LTG 

PARKING 

P4LTG 

STAIR A/G/Gx
40 32 20 1a

4b 20 32 30

LTG 

LOCKER/BICYCLE/MECH RM 

P4/P3/P2/P1LTG 

STAIR E/H
50 32 20 3b

6c 20 64 71

LTG 

PARKING 

P3LTG 

STAIR B/J/Jx
40 32 20 5c

8a 20 64 40

LTG 

PARKING 

P2/P1LTG 

STAIR C/K/Kx
40 32 20 7a

10b 20 64 6

LTG 

PARKING  RAMP

L1
SPARE 20 9b

12c 20 SPARE
LTG

CORRIDOR/MECH RM

L1 MEZZ

16 32 20 11c

14a 20 SPARE
LTG

LOADING (CONDO)/ E GARBAGE RM

L1/ L1 MEZZ

12 64 20 13a

16b 20 SPARE

SPARE 20 15b

17c

18c 20 SPARE

For Metering

19a20

20aSAUNA UNITS (15KW)

MEN 

P1 LEVEL 22b 15

23c

24c

21b

25a

26a

27b

SAUNA UNITS (15KW)

WOMEN 

P1 LEVEL 28b

20

30c

29c

32a

31a

34b

33b

36c

35c

38a

Appendix-A

6P1RCP
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20560 15376 17040 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

SURFACE

TYPE1-SPRINKLER PROOF

52976

51 LEVEL P1 MAIN ELEC RM

Appendix-A

6P1RCP
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347/600

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

200NA MAIN BREAKER

8186

1000

5562

1000

4512

1300

4032

1300

1760

0

1984

1280

1216

1600

1280

1280

544

576

PANEL SCHEDULE
VOLTS

8489D

WIRE

6EP1RCP1

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

5 20

2a

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

4b
TX-ERCE1

75KVA

200 5 20 1a

200

64 50

3b

6c

90

a b c

260 5 20 5c

8a 20

LTG 

PARKING 

P4/P3/P2/P1
260 5 20 7a

10b 20 23

LTG 

LOCKER/BICYCLE/MECH RM 

P4/P3/P2/P1
20 9b

12c

40 32 20 11c

32

LTG 

PARKING  RAMP

L1

20 64 31

LTG 

ELEC RM

P2/P1

20

14a 20 64 6

SPARE

18c

50 32 20 13a

40 32 15b

20

16b 20

SPARE

40 32 20 17c

20a 20 SPARE

SPARE 20 19a

22b
LTG

CORRIDOR/MECH RM

L1 MEZZ

13 32 20 21b

24c 15 For Metering
LTG

LOADING AREA (CONDO)

L1/ L1 MEZZ

5 64 20 23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

EXIT SIGNS

P4/P3 LEVEL

EXIT SIGNS

P2/P1/L1 LEVEL

EXIT SIGNS

WEST

L2 ~ L13

EXIT SIGNS

EAST

L2 ~ L13

SPARE

LTG 

STAIR A/G/Gx

LTG 

STAIR E/H

LTG 

STAIR B/J/Jx

LTG 

STAIR C/K/Kx

Appendix-A

6EP1RCP1
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17334.2 10146.2 10932 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

TYPE1-SPRINKLER PROOF

38412

37 LEVEL P1 MAIN ELEC RM

SURFACE

Appendix-A

6EP1RCP1
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347/600

JOB NUMBER:

3 PHASE 4

JOB NAME:

400 AMP MAINS

Note -* GFCI BREEAKER

MLO MAIN BREAKER

3742

3096

3742

3096

3742

3096

3742

3096

3877

3096

3877

3096

3877

3096

3877

3096

3877

2328

3877

2328

2469

2328

2469

2328

2469

3406

2469

3406

1225

3406

1225

3406

1225

3406

1225

3406

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P1RCSM

Aquavista

b c

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

1a

2a

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

8a

5c

6c

3b

4b

DESCRIPTION

a

SNOW MELT

WALKWAY 

NORTH

L2 EXTERIOR

20*

LOAD PER PHASE

12c

9b

20*

10b

20*

7a

SNOW MELT

GARAGE RAMP 

L1

16b

13a

20*

14a

11c

SNOW MELT

GARAGE RAMP 

L1

17c

19a

20*

SNOW MELT

WALKWAY 

SOUTH EAST

L2 EXTERIOR

18c

15b

20*

SNOW MELT

WALKWAY 

NORTH

L2 EXTERIOR

SNOW MELT

WALKWAY 

SOUTH EAST

L2 EXTERIOR

20*

SNOW MELT

WALKWAY 

SOUTH EAST

L2 EXTERIOR

20*

SNOW MELT

LOADING (CONDO)

L1

20a

20*

24c

20*

SNOW MELT

WALKWAY 

SOUTH WEST

L2 EXTERIOR

23c

SNOW MELT

LOADING (CONDO)

L1

21b

20*

22b SNOW MELT

WALKWAY 

SOUTH WEST

L2 EXTERIOR

20*

20*

25a

26a

30c

27b

SNOW MELT

MAITAIN PATH

L13

28b

SNOW MELT

MAITAIN PATH

L13

SNOW MELT

STAIR

WEST TOWER

L14

34b

31a

SNOW MELT

STAIR

EAST TOWER

L14

33b

20*29c

20*

35c

SNOW MELT

MAITAIN PATH

L13

20*

38a

36c

32a20*

SNOW MELT

GARAGE RAMP 

L1

20*

SNOW MELT

GARAGE RAMP 

L1

Appendix-A

6P1RCSM
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12500

12500

12500

49859.1 48586.8 46575 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

2PP1RCPT through 75KVA 

Transformer

37a

38a

20*

40b 90

41c

39b

42c

43a

20*

44a

SPARE

45b

SPARE 46b

20*

15 For Metering

47c

48c

49a

SPARE 50a20*

52b

51b

54c

53c

TYPE1-SPRINKLER PROOF

145020

140 LEVEL P1 MAIN ELEC RM

SURFACE

Appendix-A

6P1RCSM
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

100N/A MAIN BREAKER

500

500

500

1000

500

200

500

1560

500

0

500

360

0

360

0

360

0

0

360

0

180

0

2880

180

180

180

180

360

180

360

Aquavista

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1RCP3

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

1 15 1a

2a

a b c

LOAD PER PHASE

6c

DOOR OPERNER

E ENTRANCE VEST

L1

500 2 15 3b

4b

REC SECURITY TV

E ENTRANCE VEST

L1

500

ENTERPHONE

E ENTRANCE VEST

L1

200 1 15 5c

20 7a

8a

12c

O/H DOOR

GARAGE 

L1
SPARE 20 9b

10b

Low Heating Boiler HBC-01

P4 LEVEL

COMM PANEL

E CLOSET
180 2 15 11c

14a

COMM PANEL

E CLOSET
180 2 15 13a

16b 15 For Metering

COMM PANEL

E CLOSET
180 2 15 15b

2

Metering Pump

Filtration System Rm

P4

17c

18c

15 180 1

Control Box

Filtration System Rm

P4

19a

20a 15 180

21b

BEAMFIELD EQUIP

BEANFIELD ENTRANCE 

ROOM (P222)

LEVEL P2 22b

15

24c

23c

26a

30 1

REC TYPE '5-30R'

Filtration System Rm

P4
REC

BEANFIELD ENTRANCE RM (P222)

LEVEL P2

180 1 15
REC

Filtration System Rm

P4
REC

BEANFIELD ENTRANCE RM (P222)

LEVEL P2

180 1 15 25a

28b 15 180 1

15 180 1

COMM PANEL

N/E CLOSETREC

BEANFIELD ENTRANCE RM (1323)

LEVEL 13

180 2 15 27b

30c 15 180 1
COMM PANEL

N/E CLOSETREC

BEANFIELD ENTRANCE RM (1323)

LEVEL 13

180 2 15 29c

32a
COMM PANEL

N/E CLOSETREC

LOFTY CCU RM (1323)

LEVEL 13

180 2 15 31a

34b 15 180 1

15 180 1

COMM PANEL

N/E CLOSETREC

LOFTY CCU RM (1323)

LEVEL 13

180 2 15 33b

36c 15 SPARE

35c

38a

O/H DOOR

GARAGE 

P2 LEVEL

20

20

Appendix-A

2EP1RCP3
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4140 3080 5160 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

SPARE 20 37a

40b

SPARE 20 39b

42c

SPARE 20 41c

TYPE1-SPRINKLER PROOF

12380

34 LEVEL P1 EAST ELEC RM

SURFACE

Appendix-A

2EP1RCP3
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

Note-* Lockable Breaker

MLO MAIN BREAKER

608

200

200

400

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1RCLE

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 20

TYPE 'DL8' 'DL1A' 'DL12'

E ELEV & MAIN LOBBY

L1
LTG

ELEV #3/4 PIT

P4

2 100 20* 1a

4b 20 100 2

LTG

GAS REGULATORS

L1
SPARE 20 3b

6c 20 SPARE

SPARE 20 5c

8a 20 100 4

LTG

E ELEV LOBBY

P1 ~ P4
SPARE 20 7a

10b

SPARE 20 9b

12c 15 For Metering

11c

14a

13a

16b

15b

18c

17c

20a

19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

Appendix-A

2EP1RCLE
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1208 200 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

SURFACE

TYPE1-SPRINKLER PROOF

1408

4 LEVEL P1 EAST ELEC RM

Appendix-A

2EP1RCLE
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

Note :* - Lockable breaker

MLO MAIN BREAKER Feed Through Panel

500

500

500

500

500

500

500

500

0

0

0

0

0

0

0

0

200

0

200

0

0

0

0

0

0

0

0

0

0

0

a c

LOAD PER PHASE

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1RCPE

Aquavista

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

1

# OF 

REC.

PWR

E CACF RM

L1

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

b

C
C

T
. 
 N

O
.

PWR

E CACF RM

L1

DOOR OPENER

STAIR B

L1

500 1 15 1a

2a 15* 500

15* 500 1

1

5c

6c

15* 500 1

1 15 3b

4b

15* 500

REC

E CACF RM

L1

DOOR OPENER

STAIR C

L1

500 1 15

PWR

E CACF RM

L1

DOOR OPENER

STAIR Jx

L1

500

15 SPARE

DOOR OPENER

STAIR K

L1

500 1 15

12c

SPARE 15 9b

10b

7a

8a

15 11c

17c

AIR COMPRESSOR CONTROL

EAST ELEC RM

P1 LEVEL

16b

13a

14a

SPARE

15b

AIR COMPRESSOR

PARK ELEC RM

P1 LEVEL

20*

20a 15

18c 15*

LVP-2

EAST ELEC RM

P1 LEVEL
AIR COMPRESSOR CONTROL

PARK ELEC RM

P1 LEVEL

15* 19a

22b 15* SPARE

CO CONTROL PANEL

P4
15* 21b

24c 15 SPARE

CO CONTROL PANEL

P3
15* 23c

26a 20* SPARE

CO CONTROL PANEL

P2
15* 25a

28b 20 SPARE

CO CONTROL PANEL

P1
15* 27b

30c

SPARE 15 29c

32a 15 For Metering

SPARE 15 31a

34b

SPARE 15 33b

36c

SPARE 15 35c

38a

AIR COMPRESSOR

EAST ELEC RM

P1 LEVEL

20*

Appendix-A
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2200 1000 1200 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

4400

12 LEVEL P1 EAST ELEC RM

SURFACE

TYPE1-SPRINKLER PROOF

Appendix-A

2EP1RCPE
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

866

999

732

992

1000

1000

772

1000

951

959

959

1024

1024

885

312

1132

38a

35c

36c

33b

34b

31a

32a

29c

30c

LTG

MECH RM 

L13

12 64 20 27b

28b

SPARE 20 25a

26a

GARBAGE CHUT

L2 ~ l12
12 26 20 23c

24c

LTG 

CORRIDOR

L12

20 21b

22b 15 For Metering

LTG 

CORRIDOR

L11

20 19a

20a

LTG 

CORRIDOR

L10

20 17c

18c 20 SPARE

LTG 

CORRIDOR

L9

20 15b

16b 20 SPARE

LTG 

CORRIDOR

L8

20 13a

14a 20 SPARE

LTG 

CORRIDOR

L7

20 11c

12c 20 SPARE

LTG 

CORRIDOR

L6

20 9b

10b 20 100 4

LTG

E ELEV LOBBY

P1 ~ P4

LTG 

CORRIDOR

L5

20 7a

8a 20 SPARE

LTG 

CORRIDOR

L4

20 5c

6c 20 SPARE

LTG 

CORRIDOR

L3

20 3b

4b 20 8 32.1

TYPE 'DL2B' 'DL4A'

EAST ELEV LOBBY

L1

LTG 

CORRIDOR

L2

20 1a

2a 20 8 58.7

TYPE 'DL8' 'DL1A' 'DL12'

EAST ELEV LOBBY

L1

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCLE

Aquavista

Appendix-A

2P1RCLE
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4848 6472 3287 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1-SPRINKLER PROOF

14607

41 LEVEL P1 EAST ELEC RM

41c

42c

39b

40b

37a

38a

Appendix-A

2P1RCLE

Issued for Construction

-8489D Condo Electrical Panel Schedule-LTG PWR-V1.xls 21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

Feed Through Panel

200 MB MAIN BREAKER

540

1080

720

1080

720

1080

540

1080

1260

1080

0

1080

720

0

360

360

900

900

0

900

540

900

1080

900

1080

720

540

360

1000

0

720

720

360

1000

540

360

1000

1000

540

540

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCPE

Aquavista

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

15

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

180 3
REC 

STAIR B

DESCRIPTION
WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

4
REC 

STAIR J

REC  RCE1

CORRIDOR

L2~L7

6 180 20 1a

2a

REC 

STAIR EJ/Jx

REC  RCE2

CORRIDOR

L2~L7

6 180 20 3b

4b 15 180

4

15 180 3
REC 

STAIR C

REC  RCE3

CORRIDOR

L2~L7

6 180 20 5c

6c 15 180

7
REC 

STAIR K/Kx/Ky

REC  RCE4

CORRIDOR

L2~L7

6 180 20 7a

8a

SPARE

REC  RCE5

CORRIDOR

L2~L7

6 180 20 9b

10b 15 180

15 180 4

REC

ELEV SHAFT / PIT

L1 MEZZ

REC  RCE6

CORRIDOR

L2~L7

6 180 20 11c

12c 15

2

REC

ELEV MACH RM

L1

SPARE 20 13a

14a

REC

CORRIDOR

L1 MEZZ

REC  RCE2

CORRIDOR

L8~L12

2 180 20 15b

16b 15 180

5

15 SPARE

REC  RCE3

CORRIDOR

L8~L12

5 180 20 17c

18c 20 180

3

REC

SERVICE CORRIDOR

L1 

REC  RCE4

CORRIDOR

L8~L12

5 180 20 19a

20a

REC

E GARBAGE  RM

L1

REC  RCE5

CORRIDOR

L8~L12

5 180 20 21b

22b 20 180

6

15 180 6

COMPACTOR CONTROL

E GARBAGE  RM

L1

REC  RCE6

CORRIDOR

L8~L12

5 180 20 23c

24c 15 180

3

REC

EAST CACF RM

L1

REC  RCE7/8

CORRIDOR

L10~L12

4 180 20 25a

26a

FIRE PLACE

EAST MAIN LOBBY

L1 

REC  RCE9/10

CORRIDOR

L2

2 180 20 27b

28b 15 180

1

20 180 4

REC

EAST MAIN LOBBY

L1 

SPARE 20 29c

30c 15 1000

2

REC

BIKE/DOG WASH RM

L1

REC 

E ELEV LOBBY

P1 ~ P4

4 180 15 31a

32a

EF-B

JANITOR/LAUNDRY

LEVEL 2

DOOR OPNER

E ELEV LOBBY

P1 

2 500 15 33b

34b 20 180

3

15 500 2

DOOR OPNER

E ELEV LOBBY

P3

REC

ELEC RM

P1

2 180 15 35c

36c 20 180

3

REC

BICYCLE RM

P3

DOOR OPNER

E ELEV LOBBY

P2

2 500 15 37a

38a

SPARE

REC

IRRIGATION RM/MECH RM

P2

3 180 15 39b

40b 15 180

42c 15
Appendix-A

2P1RCPE
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0

720

1000

0

900

500

1080

500

1080

180

360

500

180

500

540

500

180

1000

1000

1000

500

360

360

200

360

360

400

15120 14340 13100 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

SPARE

15 500 2

DOOR OPNER

E ELEV LOBBY

P4

REC

BICYCLE RM

P2

4 180 15 41c

42c 15

5

REC

BICYCLE RM

P4

SPARE 15 43a

44a

REC

BOILER RM

P4

REC

IRRIGATION CONTROLLER

SOUTH OUTSIDE

1 500 15 45b

46b 15 180

6

15 180 6

REC

CHILLER RM

P4

REC

IRRIGATION CONTROLLER

NORTH OUTSIDE

1 500 15 47c

48c 15 180

15 180 2

REC

ELEV #3/#4 PIT

P4

REC

IRRIGATION CONTROLLER

L2 ROOF SOUTH

1 180 15

51b

O/H DOOR

LOADING (CONDO)

L1

20

54c

52b

49a

50a

15 180 1

REC

ELEV #12 PIT

P4
53c

56a 15 180 3

REC

ELEV #12 MACH RM

P4
55a

58b 15 180 1

REC

Filtration System Rm

P4
57b

CAR WASH

P4

60c 15 SPARE

59c15

62a 15 SPARE

61a

64b 15 SPARE
DOOR OPNER

CORRIDOR (220)

L2

1 500 15 63b

66c

SPARE 15 65c

68a 15 For Metering
REC

CONDO CCU RM (P221)

LEVEL P2

2 180 15 67a

70b
REC

CONDO CCU RM (P221)

LEVEL P2

2 180 15 69b

72c 15

METER CONTROL 

ELEC CLOSET EAST

L2
REC

CONDO CCU RM (P221)

LEVEL P2

2 180 15 71c

74a 15 SPARE
REC (FLOOR)

EAST MAIN LOBBY

L1

2 180 20 73a

76b
DRAPERY & SHEER

EAST MAIN LOBBY

L1

4 100 15 75b

78c

77c

80a

79a

82b

81b

84c

83c

SURFACE

TYPE1-SPRINKLER PROOF

42560

118 LEVEL P1 EAST ELEC RM

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

1040

968

128

872

700

38a

35c

36c

33b

34b

31a

32a

29c

30c

20 27b

28b

20 25a

26a

20 23c

24c

20 21b

22b

20 19a

20a

20 17c

18c

20 15b

16b 15 For Metering

20 13a

14a

20 11c

12c 20 SPARE

20 9b

10b 20 SPARE

20 7a

8a 20 SPARE

LTG 

CORRIDOR

L10 ~ L13

20 5c

6c 20 SPARE

LTG 

CORRIDOR

L6 ~ L9

20 3b

4b 20 32 4

LTG 

ELEVA. SHAFT

L13

LTG 

CORRIDOR

L2 ~ L5

20 1a

2a 20 64 13

LTG 

MECH RM/ELEV MACH RM

L13

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2ERRCLE

Aquavista

Appendix-A

2ERRCLE

Issued for Construction

-8489D Condo Electrical Panel Schedule-LTG PWR-V1.xls 21/04/2016



2008 1000 700 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1 SPRINKLER PROOF

3708

10 MECH PENTHOUSE-EAST

41c

42c

39b

40b

37a

38a

Appendix-A

2ERRCLE
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

Note - * Lockable Breaker

MLO MAIN BREAKER

200

250

200

250

200

250

200

2882

200

2882

0

2882

0

365

365

365

Chimney Exhaust Fan                                     

VENTC-01

Spare

16 Spare

35c

38a 17

Spare

33b

36c

31a

34b 15

15 For Metering

29c

32a

27b

30c

REC

E CACF RM

L1
25a

28b

15

PWR

E CACF RM

L1
23c

26a 15

PWR

E CACF RM

L1
21b

24c

PWR

E CACF RM

L1
MOTORIZED DAMPER

GEN ROOM

L13

15 19a

22b 15

15

15

Unitary DX Unit                                  

ACC-05

17c

20a

SPARE

15 15b

18c SPARE

SPARE

13a

16b 15

15

15*

Air Cooled Condenser Unit                             

ACUC-05

11c

14a

ELEV #3 & #4 

CONTROLLER

ELEV. MACH. RM   L13
50 9b

12c

ELEV #3 & #4 

CONTR. PANEL

ELEV. MACH. RM   L13

ELEV #4 PWR

ELEV. MACH. RM

L13
7a

10b 15*

6c

8a 15*

15 3b

5c

15*

ELEV #3 PWR

ELEV. MACH. RM

L13

15*

ELEV #4 LTG

ELEV. MACH. RM

L13

1a

2a

a b c

4b

15*

ELEV #3 LTG

ELEV. MACH. RM

L13

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2ERRCPE

Aquavista

Appendix-A

2ERRCPE
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3897 3897 3697 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1 SPRINKLER PROOF

11491

32 MECH PENTHOUSE-EAST

41c

Spare

39b

42c

Spare

37a

40b 18

38a 17

Appendix-A

2ERRCPE
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

900

350

1080

350

720

480

360

480

180

0

180

480

180

360

0

0

0

0

0

180

180

360

960

360

960
38a 20 180 2

REC

CONDO CCU RM

35c

ACUC-17

ROOF
15 36c 20 180 2

REC

CONDO CCU RM

L13

33b

34b 20 180 2

REC

CONDO CCU RM

L13

MOTORIZED DAMPER

MECH ROOM

L13

15 31a

32a 15 180 1

REC 

MECH RM (1316)

L13

REC

WINDOW WASHING

L7

15 29c

27b

30c 15 180 1

REC 

MECH RM (1316)

L13

25a

28b

26a 15

REC

WINDOW WASHING

L7

30

For Metering

REC

WINDOW WASHING

ROOF (E) /L13 

15 23c

SPARE

19a

30

24c

15

2

30

18c 15 180

SPARE

21b

15b

REC

WINDOW WASHING

ROOF (E) /L13 

22b

1

REC  (IRRIGATION)

ROOF

L11/L7
REC

WINDOW WASHING

ROOF (E) 

15 17c

20a 15

REC  (IRRIGATION)

ROOF

L13

13a
REC

WINDOW WASHING

ROOF (E) 

1

REC 

ROOF

L14

SPARE

180

16b 15 180

20 11c

12c 15

14a 20

SPARE

SPARE 20 9b

10b 20 180 1

REC 

COOLING TOWER

L13

Hot Water Unit Heater                      

UHC-15, UHC-16
20 7a

8a 15 180 2

REC 

ELEV SHAFT

L13

Hot Water Unit Heater                      

UHC-14, UHC-17
20 5c

6c 15 180 4

REC 

ELEV MACH  RM 

L13

Chimney Exhaust Fan                                     

VENTC-02
15 3b

4b 15 180 6

REC 

GEN RM 

L13

Chimney Exhaust Fan                                     

VENTC-02
15 1a

2a 15 180 5

REC 

MECH RM (1316)

L13

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2RRCPE

Aquavista

Appendix-A

2RRCPE
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360

960

960

960

960

5210 4070 4020 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1 SPRINKLER PROOF

13300

37 MECH PENTHOUSE-EAST

59c

57b

60c

55a

58b

53c

56a

51b

54c

49a

52b

47c

50a

43a

ACUC-19

ROOF
44a15

46b

45b

48c

41c

42c

39b

ACUC-18

ROOF
40b

37a

15

38a 20 180 2 CONDO CCU RM

L13

Appendix-A

2RRCPE
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8489 Aqualina 21/04/2016

120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

60A NA MAIN BREAKER

120

360

240

0

0

0

0

0

480 240 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

2POOL

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 15 SPARE

REC 180 2 20 1a

4b 15 SPARE

SPARE 20 3b

6c 15 SPARE

SPARE 20 5c

8a 15 SPARE

SPARE 20 7a

10b 15 SPARE

SPARE 20 9b

12c 15 SPARE

SPARE 20 11c

14a

13a

16b

15b

18c

17c

20a

19a

22b

21b

24c

23c

SURFACE

NEMA TYPE3

720

2 LEVEL 1 MEZZ

Appendix-A

2POOL
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8489 Aqualina 21/04/2016

120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

400 AMP MAINS

MAIN BREAKER

0

1920

0

1920

0

1920

1920

1920

1920

3840 3840 3840 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

Aquavista

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RC-EV

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

20 1a

2a

a b c

LOAD PER PHASE

6c

RESENDITAL UNIT

P3 LEVEL
20 3b

4b

RESENDITAL UNIT

P3 LEVEL

RESENDITAL UNIT

P3 LEVEL
20 5c

8a 20
RESENDITAL UNIT

P2 LEVEL
RESENDITAL UNIT

P3 LEVEL
20 7a

10b 20 SPARE

RESENDITAL UNIT

P2 LEVEL
20 9b

12c 20 SPARE

RESENDITAL UNIT

P2 LEVEL
20 11c

14a 20 SPARE

13a

16b

15b

18c

17c

20a

19a

22b

21b

24c

23c

11520

32 LEVEL P1 EAST ELEC RM

SURFACE

15 METERING

TYPE1-SPRINKLER PROOF

Appendix-A

2P1RC-EV
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8489 Aqualina 21/04/2016

120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

0

600

0

600

0

252

1716

252

1716

372

1716

372

1716

408

135.2

408

135.2

288

135.2

288

135.2

690

690

345

690

345

480

480

1080

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCMW

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

15 For Metering

Exhaust Fan EFC-28, 29 20 1a

2a

7a

8a

Exhaust Fan EFC-32,33 20 3b

4b

5c

6c

Unitary DX Unit                             

ACC-09

15
Unitary DX Unit                             

ACC-10

15

14a

11c

15 12c

10b

Fan Coil Unit HFCC-11 16b

9b

13a

24c 15

19a

20a

22b

17c

18c

15b 15

Force Flow Cabinet Heater  

EHC-05,06
20 21b

Spare

Force Flow Cabinet Heater  

EHC-07,08
20 23c

26a 15 Spare

Force Flow Cabinet Heater  

EHC-12
20 25a

28b 15 Spare

Force Flow Cabinet Heater  

EHC-14,15
20 27b

30c 15 Spare

Force Flow Cabinet Heater  

EHC-19
20 29c

32a

Hot Water Unit Heater                      

UHC-07, UHC-08
20 31a

34b

Hot Water Unit Heater                      

UHC-12 UHC-13
20 33b

36c

38a

35c

Fan Coil Unit HFCC-09 15

Fan Coil Unit HFCC-10

Fan Coil Unit HFCC-16 15

Air Cooled Condenser Unit                             

ACUC-08
15

Air Cooled Condenser Unit                             

ACUC-09
20

Air Cooled Condenser Unit                             

ACUC-10
20

Appendix-A

2P1RCMW
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8489 Aqualina 21/04/2016

1080

240

240

7020.2 5466.4 5118.2 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

37a

38a

39b

40b

41c

Unitary DX Unit                                  

ACC-08
42c15

TYPE 1 SPRINKLER PROOF

17605

49 P1 ELECTRICAL ROOM WEST

SURFACE

ACUC-08
15

Appendix-A

2P1RCMW
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8489 Aqualina 21/04/2016

120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

540

360

300

1716

600

1716

300

1716

690

1716

345

936

345

936

345

135.2

345

135.2

345

135.2

480

135.2

240

104

480

104

960

960

960

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCME

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

15 For Metering

Exhaust Fan 22,23,24 20 1a

2a

Exhaust Fan 25,26,27 20 3b

4b

Air Cooled Condenser Unit                             

ACUC-11

Exhaust Fan 30 20 5c

6c

Exhaust Fan 34,35 20 7a

8a

Air Cooled Condenser Unit                             

ACUC-12

Exhaust Fan 36 20 9b

10b

20

Force Flow Cabinet Heater  

EHC-09, EHC-10
20 11c

12c

Air Cooled Condenser Unit                             

ACUC-13

Force Flow Cabinet Heater  

EHC-11
20 13a

14a

20

Force Flow Cabinet Heater  

EHC-13,16
20 15b

16b

Unitary DX Unit                             

ACC-11

Force Flow Cabinet Heater  

EHC-17, EHC-18
20 17c

18c

15

Force Flow Cabinet Heater  

EHC-20
20 19a

20a

Unitary DX Unit                             

ACC-12

Force Flow Cabinet Heater  

EHC-21
20 21b

22b

15

Hot Water Unit Heater                      

UHC-05, UHC-06
20 23c

24c

28b

Unitary DX Unit                             

ACC-13

Hot Water Unit Heater                      

UHC-09
20 25a

26a

15

15
Hot Water Unit Heater                      

UHC-10, UHC-11
20 27b

29c

ACUC-14

P2
32a15

30c

15 Spare

31a

34b 15 Spare

33b

ACUC-15

P2
36c 15 Spare15
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960

960

960

7692.4 6641.2 6626.2 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

P2
36c 15 Spare

35c

15

38a 15 Spare

37a

ACUC-16

P2
40b

39b

15

42c

41c

44a

43a

46b

45b

48c

47c

50a

49a

52b

51b

54c

53c

56a

55a

58b

57b

60c

59c

SURFACE

TYPE1-SPRINKLER PROOF

20960

58 P1
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

372

370

372

1260

288

1260

288

480

408

480

408

345

480

480

372

480

372

240

372

0

372

120

372

200

372

200

252

252

372

70

372

Aquavista

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1RCAM

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

20 1a

2a

a b c

LOAD PER PHASE

6c

Energy Recovery Ventilator 

ERVC-E
30 3b

4b

Make Up Air Unit -MAUC 01 

ERV Motor

Energy Recovery Ventilator 

ERVC-F
30 5c

20 7a

8a

11c

12c

Vretical fan coil Unit VFCC-

04,05,06
20 9b

10b

Vretical fan coil Unit VFCC-

01,02,03

Vretical fan coil Unit VFCC-

07,08,09
20

For Metering

Vretical fan coil Unit VFCC-

10,11,12
20 13a

14a

Vretical fan coil Unit VFCC-13 20 15b

16b 15

17c

15

18c

Pool panel '2POOL'

19a

SPARE 20a

21b

22b 60

23c

Fancoil Unit HFCC-02 24c15

AUTO FAUCET  

P1 LEVEL

25a

15

26a 15 Exhaust Fan EFC-38

AUTO FAUCET  

WEST LOBBY

LEVEL 1

27b

Fancoil Unit HFCC-03 28b 15

AUTO FAUCET  

AMENITY

LEVEL 2

29c

15

30c 15

31a

Fancoil Unit HFCC-04

Fancoil Unit HFCC-14

Fancoil Unit HFCC-15

32a 15

34b 15

FCC-1

GUEST RM

LEVEL 2

15

15

Fancoil Unit HFCC-1315

36c 15

Spare

35c

Fancoil Unit HFCC-05

EF-B

JANITOR/LAUNDRY

LEVEL 2

33b

15

38a 15
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408

408

4339 4964 3594 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

Spare

15 Spare

37a

38a 15

39b

Fancoil Unit HFCC-12 40b15

42c

41c

44a

15 Spare

43a

46b

45b

48c

47c

50a

49a

52b

51b

54c

53c

56a

55a

58b

57b

60c

59c

SURFACE

TYPE1-SPRINKLER PROOF

12897

36 P1 ELECTRICAL ROOM
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

1560

1560

1560

1560

400

1560

400

1560

320

550

220

220

690

690

480

480

1080

1080

240

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P4RCM

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

15 For Metering

Low Heating Boiler HBC-02 20 1a

2a

Low Heating Boiler HBC-03 20 3b

4b

Low Heating Boiler HBC-08

Low Heating Boiler HBC-04 20 5c

6c

15 100 4

MOTORIZED DAMPER

CHILLER ROOM

P4

Low Heating Boiler HBC-05 20 7a

8a 20

4

MOTORIZED DAMPER

BOILER ROOM

P4

Low Heating Boiler HBC-06 20 9b

10b

Spare

Low Heating Boiler HBC-07 20 11c

12c 15 100

15 Spare

Exhaust Fan 09,11 20 13a

14a 20

Spare

Exhaust Fan 12,13,14 20 15b

16b

Exhaust Fan 15, 16 20 17c

18c 15

Exhaust Fan 17,18 20 19a

20a

Exhaust Fan 19,20,21 20 21b

22b

Force Flow Cabinet Heater  

EHC-01,02
20 23c

24c

Force Flow Cabinet Heater  

EHC-03,04
20 25a

26a

Hot Water Unit Heater                      

UHC-01, UHC-02
20 27b

28b

Hot Water Unit Heater                      

UHC-03, UHC-04
20 29c

30c

31a

32a

33b

Air Cooled Condenser Unit                             

ACUC-07
15 34b

35c

36c

Unitary DX Unit                                  

ACC-07
38a15
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240

5670 5630 5150 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

37a

ACC-07
38a15

40b

39b

42c

41c

SURFACE

NEMA TYPE 3

16450

46 LEVEL 1 MEZZ
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347/600

JOB NUMBER:

3 PHASE 3

JOB NAME:

200 AMP MAINS

200NA MAIN BREAKER

187

187

187

10357

10357

10357

1673

1673

1673

12433.3

12433.3

12433

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P1RCME

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a

15

2a

b c

3b

6c

For Metering

Exhaust Fan EFC-31

1a

4b 15

5c

8a

Air Cooled Condenser Unit                             

ACUC-04

7a

20 9b

12c

10b

11c

15 SPARE

15

14a

15b

18c

Spare

Unitary DX Unit                                  

ACC-04

13a

16b 15

17c

20a

Elevator #12

19a

22b 15 Spare

125 21b

24c

23c

26a

27b

30c

25a

28b

29c

32a

31a

34b

33b

36c

35c

38a
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24650.3 24650.3 24650 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

39b

42c

37a

40b

41c

Surface

TYPE1-SPRINKLER PROOF

73951

71 P1
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347/600

JOB NUMBER:

3 PHASE 3

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

3452

1233

3452

1233

3452

1233

558

1667

558

1667

558

1667

3452

3733

3452

3733

3452

3733

558

367

558

367

558

367

3452

733

3452

733

3452

733

558

187

558

187

558

187

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P1RCM

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

DESCRIPTION

Air Cooled Condenser Unit                             

ACUC-01
20

1a

2a

a b c

4b

15 3b

5c

6c

8a

20 9b

15

7a

13a

Unitary DX Unit                                  

ACC-01
10b

12c

11c

Air Cooled Condenser Unit                             

ACUC-02

14a

16b 20

40 15b

17c

15

18c

20a

19a

15 21b

Unitary DX Unit                                  

ACC-02
22b

24c

23c

25a

Air Cooled Condenser Unit                             

ACUC-03

26a

28b 20

15 27b

29c

30c

32a

31a

15 33b

Unitary DX Unit                                  

ACC-03
34b

36c

15

35c

38a

Make Up Air Unit MACU-01 

exhaust Fan

Make Up Air Unit MACU-01 

Supply Fan

Make Up Air Unit MACU-02 

MUA-1 Heating Pump                              

PC-14, PC-15 (Duty standby) 

Each 1.1KW  

MUA-1 Heating Pump                              

PC-16, PC-17 (Duty standby) 

Each 2.2kW  

DHW Rwcirculation Pump                              

PC-44
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187

187

187

3000

3000

3000

23137 23137 23137 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

Spare

Spare

37a

38a

40b 15 Metering

15 39b

41c

42c

44a

43a

POOL SPLITTER                             

SP-6POOL
45b

46b 15

30

47c

50a

49a

52b

48c

15

51b

54c

53c

56a

55a

58b

57b

60c

59c

67 P1

Surface

DHW Rwcirculation Pump                              

PC-45

TYPE1-SPRINKLER PROOF

69411
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347/600

JOB NUMBER:

3 PHASE 3

JOB NAME:

200 AMP MAINS

200 NA MAIN BREAKER

1000

10000

10000

367

10000

367

10000

367

10000

367

500

367

500

367

500

1867

500

1867

500

1867

500

187

367

187

367

187

367

367

367

367

367

367

367

Aquavista

15

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

2a

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P4RCM

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a

DESCRIPTION
WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

b

For Metering

1a

c

4b

6c

100 3b

5c

15

Chilled Water Pump                              

PC-03, PC-04 (Duty standby) 

Each 30kW  

7a

10b 15

Condenser Water Pump                              

PC-01, PC-02 (Duty standby) 

Each 30kW  

100 9b

12c

11c

14a

8a

13a

Boiler #2 Pump                            

PC-06
15 15b

18c

16b 15

17c

20a

19a

22b

15

Boiler Room Supply                        

SFC-04

23c

24c

21b

20

25a

32a

34b

30c

26a

28b

36c

38a

15 27b

15

15 33b

29c

31a

35c

Boiler #3 Pump                            

PC-07

Boiler #4 Pump                            

PC-08

Boiler #5 Pump                            

PC-09

Boiler#6 Pump                              

PC-20

Boiler#7 Pump                              

PC-21

Boiler#8 Pump                              

PC-22

DHW Heating Secondary 

Pumps                             PC-

23, PC-24 (Duty standby) 

Each 5.6kW  
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5670

1867

5630

1867

5150

1867

23426 32386 31906 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

Spare

38a

35

44a

Irrigation Pump ( Capacity 

TBD )

Panel "P2P4RCM" Through 

30kVA Tansformer

41c

37a

20 39b

40b

42c

43a

45b

47c

46b 15

48c

50a

52b 15

51b

49a

53c

54c

56a

58b 15

57b

55a

59c

60c

84 Level P4 Chiller room

High Temp Secondary Pumps                              

PC-10, PC-11 (Duty standby) 

Each 5.6kW  

87718

Spare

NEMA TYPE 3

Surface 
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347/600

JOB NUMBER:

3 PHASE 3

JOB NAME:

400 AMP MAINS

300 MAIN BREAKER

5600

500

5600

500

5600

500

1467

5000

1467

5000

1467

5000

733

3733

733

3733

733

3733

733

5600

733

5600

733

5600

733

5600

733

5600

733

5600

733

3733

733

3733

733

3733

PANEL SCHEDULE
VOLTS

8489D

WIRE

6EP4RCM

Aquavista

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

2a

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

DESCRIPTION
WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

Boiler #1 Pump                            

PC-05

1a

15

4b 45

3b

6c

5c

8a

Low Temp Secondary Pumps                              

PC-12, PC-13 (Duty standby) 

Each 15kW  

7a

10b 20

40 9b

12c

11c

14a

15b

18c

Sanitary Sump Pumps                              

PC-30,PC-31 ( Each 5.6kW ) 

13a

35

16b 15

17c

20a

Sanitary Sump Pumps                              

PC-32,PC-33 ( Each 8.4kW ) 

19a

45 21b

22b 15

24c

23c

26a

Weeping Sump Pumps                              

PC-34,PC-35 ( Each 8.4kW ) 

25a

45 27b

30c

28b 15

34b 15

29c

32a

Elevator Sump Pumps                              

PC-36,PC-37 ( Each 5.4kW ) 

31a

35 33b

36c

35c

38a

Elevator Sump Pumps                             

PC-40,PC-41 ( Each 8.4kW ) 

Elevator Sump Pumps                             

PC-42,PC-43 ( Each 2.2kW ) 

Exhaust Fan EFC-01 (2.2kW)

Exhaust Fan EFC-02 (2.2kW)

Exhaust Fan EFC-03 (2.2kW)

Exhaust Fan EFC-04 (2.2kW)
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5600

5600

5600

500

500

500

40265 40265 40265 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

Spare

45

38a

39b

42c

For Metering

Elevator Sump Pumps                              

PC-38,PC-39 ( Each 8.4kW ) 

37a

40b 15

41c

44a

43a

46b 15 Spare

15 45b

47c

Fan Coil Unit                    

HFCC-08 ( Each 2.2kW ) 

48c

49a

50a

51b

52b 15

53c

54c

55a

56a

58b

57b

59c

60c

Surface 

NEMA TYPE 3

120795

116 Level P4 Chiller room
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347/600

JOB NUMBER:

3 PHASE 3

JOB NAME:

400 AMP MAINS

MLO MAIN BREAKER

3733

3733

3733

733

733

733

733

733

733

12500

733

12500

733

12500

733

500

PANEL SCHEDULE
VOLTS

8489D

WIRE

6EP1RCP2

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

DESCRIPTION

1a

2a

a b c

4b 15 For Metering

40 3b

5c

6c

8a

Spare

SP-2EP1RCP Through 75kVA 

transformer

Spare

7a

20 9b

10b

12c

15

11c

13a

14a

16b 15

15 15b

17c

18c

20a

19a

22b 90

15 21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

Domestic Booster Pump                              

PC-27 

DHW Heating Pumps                              

PC-23, PC-24(Duty and 

Standby)                                             

Each 5.6kW

Fan Coil Unit                   

 HFCC-06 (2.2kW ) 

Fan Coil Unit                    

HFCC-07 ( 2.2kW ) 
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18432 18432 18932 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

44a

43a

46b

45b

48c

47c

50a

49a

52b

51b

54c

53c

56a

55a

58b

57b

60c

59c

Surface

TYPE1-SPRINKLER PROOF

55796

54 P1
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347/600

JOB NUMBER:

3 PHASE 3

JOB NAME:

400 AMP MAINS

MLO MAIN BREAKER

733

746

733

746

733

746

733

733

733

733

733

733

733

733

733

1233

1233

1233

1233

1233

1233

15000

250

15000

250

15000

250

Spare

P-2EP1RCPT' Through 75kVA 

transformer

# OF 

REC.
DESCRIPTION

PANEL SCHEDULE
VOLTS

8489D

WIRE

6EP1RCM

Aquavista

C
C

T
. 
 N

O
.

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

1a

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

2a

a b c

4b 15

15 3b

5c

6c

8a

7a

15 9b

15

13a

10b

12c

11c

14a

16b 15

15 15b

17c

15

18c

20a

19a

22b

20 21b

24c

23c

26a

25a

28b 15

20 27b

30c

29c

32a

31a

34b 90

15 33b

36c

35c

38a

Jockey Pump PC-29

Exhaust Fan EFC-05 ( 2.2kW)

Exhaust Fan EFC-06 ( 2.2kW)

Exhaust Fan EFC-07 ( 2.2kW)

Exhaust Fan EFC-08 ( 2.2kW)

Exhaust Fan EFC-10( 2.2kW)

Stair Pressurization Fan                      

SFC-01 ( 2.2kW ) 

Stair Pressurization Fan                      

SFC-02 (2.2kW ) 

For Metering

Stair Pressurization Fan                      

SFC-03( 2.2kW ) 
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8489 Aqualina 21/04/2016

1250

1250

1250

22644 22644 22644 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

15 39b

42c

15

43a

46b 15

44a

45b

47c

50a

48c

49a

52b

51b

54c

53c

56a

55a

58b

57b

60c

59c

65 P1

Surface

TYPE1-SPRINKLER PROOF

67932

Exhaust Fan EFC-37                

( 3.75kW)

41c

Spare

Spare

Appendix-A

6EP1RCM

Issued for Construction
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LOW VOLTAGE LIGHTING RELAY SCHEDULE

PANEL ID: LVP-1

LOCATION MAIN ELEC RM (LEVEL P1)

CIRCUIT # RELAY # DESCRIPTION LOCAL MASTER TIMER CTRL COMMENTS

SWITCH SWITCH DEVICE

2P1RCAL-2.1 1 Mens Barrier Free Washroom X OS 120V
2P1RCAL-2.2 2 Mens Change Room X OS 120V

2P1RCAL-2.3 3 Mens Barrier Free Shower X OS 120V
2P1RCAL-2.4 4 Mens Shower X OS 120V

2P1RCAL-2.5 5 Mens Steam Room LV switch X 120V
2P1RCAL-2.6 6 Womens Steam Room LV switch X 120V

2P1RCAL-2.7 7 Womens Change Room X OS 120V
2P1RCAL-2.8 8 Womens Barrier Free Shower X OS 120V

2P1RCAL-3.1 9 GYM-DL2B Centre LV switch X 120V
2P1RCAL-3.2 10 GYM-DL8 LV switch X 120V

2P1RCAL-3.3 11 GYM-Outer DL2B, 11A LV switch X 120V
2P1RCAL-4.1 12 Spinning Room DL2Bs LV switch X 120V
2P1RCAL-4.2 13 Spinning Room DL11A LV switch X 120V
2P1RCAL-4.3 14 Lobby DL5 Fixtures+West Elev Lobby DL8 X 120V
2P1RCAL-5.1 15 Janitor Room LV switch X 120V
2P1RCAL-5.2 16 AV Room LV switch X 120V

2P1RCAL-5.3 17 Yoga room LV switch X 120V
2P1RCAL-5.4 18 Stair-L/Corridor X 120V
2P1RCAL-5.5 19 Stair-L - Wall Mounted X 120V
2P1RCAL-6.1 20 Parcel Room LV switch X 120V
2P1RCAL-6.2 21 Lobby X 120V
2P1RCAL-8.1 22 Lobby X 120V
2P1RCAL-7.1 23 Mail Room LV switch X 120V
2P1RCAL-7.2 24 Mail Pickup X 120V
2P1RCAL-7.4 25 T Bar LV switch X 120V
2P1RCAL-7.5 26 Meeting Room LV switch X 120V
2P1RCAL-7.6 27 Kitchen LV switch X 120V
2P1RCAL-9.1 28 Admin Office LV switch X 120V
2P1RCAL-9.2 29 West Elevator Lobby X 120V

2P1RCAL-9.3 30 Staff Room X OS 120V

2P1RCAL-2.9 31 Womens shower X OS 120V

2P1RCAL-2.10 32 Womens barrier Free wash room X OS 120V

2P1RCAL-2.11 33 vestibules X 120V

2EP1RCLW-8 34 Type 'LS1' - L2 Exerior X XX 120V

2EP1RCLW-8 35 Type 'LS2' - L2 Exerior X XX 120V

2P1RCAL-11.1 36 Billiard room X OS 120V

2P1RCAL-11.2 37 Lounge Area (213) - TYPE  'DL1A' X OS 120V

2P1RCAL-11.3 38 Lounge Area (213) - TYPE  'DL3' X OS 120V

2P1RCAL-11.4 39 Lounge Area (213) - TYPE  'DL17' X OS 120V

2P1RCAL-11.5 40 Lounge Area (213) - TYPE  'DL8' X OS 120V

2EP1RCLW-11 41 Lounge Area (213) - TYPE  'DL4D' X XX 120V

2P1RCAL-13.1 42 Lounge Area (214) - TYPE  'DL1A' &'DL1B' X OS 120V

2P1RCAL-13.2 43 Lounge Area (214) - TYPE  'DL8' X OS 120V

2P1RCAL-13.3 44 Lounge Area (214) - TYPE  'DL18' X OS 120V

2P1RCAL-13.4 45 Kitchen X OS 120V

2EP1RCLW-11 46 Lounge Area (214) - TYPE  'DL4D' X XX 120V

2P1RCAL-15.1 47 North Corridor - TYPE 'DL23' X 120V

2P1RCAL-15.2 48 North Corridor - TYPE 'DL8' X 120V

2EP1RCLW-10 49 Type 'LS3b' - L2 Exerior X XX 120V

2EP1RCLW-10 50 Type 'LS3a''LS3c' - L2 Exerior Pool Area X XX 120V

2P1RCAL-16 51 Type 'LS1' - L2 Exerior X 120V

2P1RCAL-16 52 Type 'LS2' - L2 Exerior X 120V

2P1RCAL-18 53 Type 'LS3c' - L2 Exerior Pool Area X 120V

54 Spare

55 Spare

56 Spare

57 Spare

58 Space

59 Space

59 Space

60 Space

NOTES: COMMISSIONING SHALL BE DONE BY FACTORY AUTHORIZED PERSONAL AND  TIMER FUNCTION TO BE COORDINATED WITH THE OWNER. PROVIDE 

MASTER CONTROLSWITCH IN SECURITY ROOM TO OVERRIDE THE RELAY PANEL

XX-LIGHTING COMES TO "FULL BRIGHTNESS"/"TURN ON" WHEN NORMAL POWER FAILS

D-DIMMER

OS- OCCUPANCY SENSOR

DL-DAYLIGHT SENSOR

LVS-LOW VOLTAGE SWITCH

Appendix-A

LVP-1

Issued for Construction
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LOW VOLTAGE LIGHTING RELAY SCHEDULE

PANEL ID: LVP-2

LOCATION EAST ELEC RM (LEVEL P1)

CIRCUIT # RELAY # DESCRIPTION LOCAL MASTER TIMER CTRL COMMENTS

SWITCH SWITCH DEVICE

2P1RCLE-2.1 1 EAST ELEV LOBBY - TYPE 'DL1A' X 120V
2P1RCLE-2.2 2 EAST ELEV LOBBY - TYPE 'DL8' X 120V

2P1RCLE-2.3 3 EAST ELEV LOBBY - TYPE 'DL12' X 120V
2P1RCLE-4.1 4 EAST ELEV LOBBY - TYPE 'DL2B' X 120V

2P1RCLE-4.2 5 EAST ELEV LOBBY - TYPE 'DL4A' X 120V
2P1RCLE-4.3 6 EAST ENTRANCE VEST - TYPE 'DL8' X 120V

7 SPARE
8 SPARE

9 SPARE
10 SPARE

11 SPARE
12 SPARE

NOTES: COMMISSIONING SHALL BE DONE BY FACTORY AUTHORIZED PERSONAL AND  TIMER FUNCTION TO BE COORDINATED WITH THE OWNER. PROVIDE 

MASTER CONTROLSWITCH IN SECURITY ROOM TO OVERRIDE THE RELAY PANEL

XX-LIGHTING COMES TO "FULL BRIGHTNESS"/"TURN ON" WHEN NORMAL POWER FAILS

D-DIMMER

OS- OCCUPANCY SENSOR

DL-DAYLIGHT SENSOR

LVS-LOW VOLTAGE SWITCH

Appendix-A

LVP-2

Issued for Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

100NA MAIN BREAKER

1560

1560

0

600

600

500

400

460

460

230

39b

37a

40b

35c

38a

33b

36c

31a

34b

29c

32a

27b

30c

25a

28b

23c

26a

21b

24c

19a

22b

Unit Heater UHA-05 15 17c

20a

Unit Heater UHA-03,04 15 15b

18c

15 Spare

Unit Heater UHA-01,02 15 13a

16b

Spare

Exhaust Fan EFA-03 15 11c

14a

Spare

Exhaust Fan EFA-01,02 15 9b

12c 15

10b 20

Spare

5c

3b

1a

2a

7a

8a 20

15

LOAD PER PHASE

C
C

T
. 
 N

O
.

4b

6c

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P4RAM

Aquavista

 HEATING BOILER HBA-02

c

 HEATING BOILER HBA-03

HEATING BOILER HBA-04

 HEATING BOILER HBA-01

15

15
C

C
T

. 
 N

O
.

a b

For Metering

20

20

Appendix-A

2P4RAM

Issued For Construction
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2620 2520 1230 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

LEVEL P4

NEMA TYPE 3

6370

18

41c

39b

42c

Appendix-A

2P4RAM

Issued For Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

0

500

0

500

0

690

1160

690

1160

230

1160

230

200

400

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1MRAM

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

Exhaust Fan EFA-04,05 15 1a

4b 15 For Metering

Exhaust Fan EFA-06,07 15 3b

6c

Entance Heater EHA-01,02 15 5c

8a 15

VFCA-01

OFFICE

L1M
Entance Heater EHA-03,04 15 7a

10b 15

VFCA-02

OFFICE

L1M
Unit Heater UHA-06 15 9b

12c 15

VFCA-03

OFFICE

L1M
Unit Heater UHA-07 15 11c

14a 15

AUTO FAUCET  

B.F. W.C.

LEVEL 1M
SPARE 20 13a

16b 15 100 4

MOTORIZED DAMPER

BOILER/CHILLER RM

P4
SPARE 20 15b

18c 15 Spare

17c

20a 15 Spare

19a

22b 15 Spare

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

Appendix-A

2P1MRAM
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2550 2290 2080 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

TYPE1-SPRINKLER PROOF

6920

LEVEL P1MEZZNINE19

SURFACE

Appendix-A

2P1MRAM

Issued For Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

Feed Through Panel

MLO MAIN BREAKER

1080

1080

1080

1080

720

1080

0

1080

1080

1080

720

1080

1000

1080

0

1080

540

1080

540

360

0

0

540

720

0

1080

200

1080

1080

900

0

1000

720

0

0

0

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1MRAP

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 15 180 6

REC

MECH RM 

P4
REC RA1

CORRIDOR

L2 ~ L7

6 180 20 1a

4b 15 180 6

REC

MECH RM 

P4
REC RA2

CORRIDOR

L2 ~ L7

6 180 20 3b

6c 15 180 4

REC

ELEV #5/6 PIT

P3
REC RA3

CORRIDOR

L2 ~ L7

6 180 20 5c

8a 20 SPARE
REC RA4

CORRIDOR

L2 ~ L7

6 180 20 7a

10b 15 180 6

REC

LOCKER/MECH RM

P2
REC RA5

CORRIDOR

L2 ~ L7

6 180 20 9b

12c 15 180 4

REC

LOCKER RM/ELEV LOBBY

P2
REC RA6

CORRIDOR

L2 ~ L7

6 180 20 11c

14a 15 500 2

DOOR OPNER

ELEV LOBBY

P2
REC RA7

CORRIDOR

L2 ~ L7

6 180 20 13a

16b 20 SPARE
REC RA1/RA2/RA3

CORRIDOR

L8 ~ L10

6 180 20 15b

18c 15 180 3

REC

CACF RM/ MAIL RM

L1
REC RA4/RA5/RA6

CORRIDOR

L8 ~ L10

6 180 20 17c

20a 20 180 3

REC

ELEV LOBBY

L1
REC RA7

CORRIDOR

L8 ~ L10

2 180 20 19a

22b 20 SPARE

SPARE 20 21b

24c 15 180 3

REC

MECH RM 

P3
REC

ELEV LOBBY

L1M

4 180 20 23c

26a 15 SPARE
REC

ARTSCAPE BOARDROOM

L1M

6 180 15 25a

28b 15 200 1

PWR

GARBAGE CONTROL

L1M
REC

ARTSCAPE ADMIN

L1M

6 180 15 27b

30c 15 180 6

REC

GARBAGE RM

L1M
REC

ARTSCAPE OFFICE

L1M

5 180 15 29c

32a 15 SPARE
DOOR OPNER

ELEV LOBBY

L1M

2 500 15 31a

34b 15 180 4

REC

ARTSCAPE ELEC RM

P1M
SPARE 15 33b

36c

SPARE 15 35c

38a 15 For Metering

SPARE 15 37a

40b

39b

Appendix-A

2P1MRAP
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200

8300 7400 8660 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c 15

METER CONTROL 

ARTSCPE ELEC CLOSET 

L2
41c

44a 20

HAND DRYER

B.F. W.C.

LEVEL 1M
43a

46b

45b

48c

47c

50a

49a

52b

51b

54c

53c

56a

55a

58b

57b

60c

59c

TYPE1-SPRINKLER PROOF

24360

LEVEL P1MEZZNINE68

SURFACE

Appendix-A

2P1MRAP
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

104

832

0

832

1040

832

832

234

1040

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1MRAL

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 20 26 4

LTG 

ELEV LOBBY

P2
LTG

CORRIDOR

L2 L3

16 26 20 1a

4b 20 SPARE
LTG

CORRIDOR

L4 L5

16 26 20 3b

6c 20 26 40

LTG

ELEV LOBBY

L1
LTG

CORRIDOR

L6 L7

16 26 20 5c

8a 20 SPARE
LTG

CORRIDOR

L8 L9

16 26 20 7a

10b 20 26 40

LTG

ELEV LOBBY

L1M
LTG

GARABGE CHUTE

L8 L9

9 26 20 9b

12c 20 26 40

LTG

OFFICE

L1M
11c

14a

13a

16b 15 For Metering

15b

18c

17c

20a

19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

Appendix-A

2P1MRAL
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1768 1066 2912 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

TYPE1-SPRINKLER PROOF

5746

LEVEL P1MEZZNINE16

SURFACE

Appendix-A

2P1MRAL
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

0

660

0

660

0

350

500

350

300

460

230

200

PANEL SCHEDULE
VOLTS

8489D

WIRE

2RRAAM

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

ENERGY RECOVERY UNIT 

ERVA-E
15 1a

4b 15 For Metering

ENERGY RECOVERY UNIT 

ERVA-F
15 3b

6c

Chimney Vent Exhaust Fan 

VENTA-01
15 5c

8a 15 100 5

MOTORIZED DAMPER

MECH RM

L13Chimney Vent Exhaust Fan 

VENTA-02
15 7a

10b 20 Spare

Exhaust Fan EFA-09 15 9b

12c 20 Spare

Unit Heater UHA-08,09 15 11c

14a 15 Spare

Unit Heater UHA-10 15 13a

16b 15 Spare
AUTO FAUCET

UNIVETSAL W/C

L13

15 15b

18c

17c

20a

19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

Appendix-A

2RRAAM
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1740 1160 810 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

TYPE1-SPRINKLER PROOF

3710

PENTHOUSE10

SURFACE

Appendix-A

2RRAAM

Issued For Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

Feed Through Panel

MLO MAIN BREAKER

720

500

720

720

1080

180

540

720

360

1000

180

1000

720

1000

900

1000

0

180

180

1400

PANEL SCHEDULE
VOLTS

8489D

WIRE

2RRAP

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 20 180 4

REC

AMENITY

L13
SPARE 15 1a

4b 20 180 4

REC

AMENITY

L13
SPARE 15 3b

6c 20 180 4

REC

AMENITY

L13
REC 

MECH RM

L13

6 180 15 5c

8a 15 180 1

REC TV

AMENITY 

L13
REC 

ELEV MACH RM

L13

3 180 15 7a

10b 20 180 4

REC

AMENITY KITCHEN

L13
REC 

ELEV SHAFT

L13

2 180 15 9b

12c 15 1000 1

FRIDGE

AMENITY KITCHEN

L13
REC 

COOLING TOWER

L13

1 180 20 11c

14a 15 1000 1

DISHWASHER

AMENITY KITCHEN

L13
REC 

ELEC RM

L13

4 180 15 13a

16b 20 1000 1

MW

AMENITY KITCHEN

L13
REC 

GENERATOR RM

L13

5 180 15 15b

18c 15 500 2

DOOR OPNER

AMENITY 

L13
SPARE 15 17c

20a

SPARE 15 19a

22b 15 For Metering

SPARE 15 21b

24c

SPARE 15 23c

26a 15 SPARE
REC

MECH ROOM

L13

1 180 15 25a

28b 15 SPARE
REC

MECH ROOM

L13

1 180 15 27b

30c 15 SPARE
HAND DRYER

UNIVETSAL W/C

L13

1 1400 20 29c

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

Appendix-A

2RRAP 
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3840 3880 5380 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

TYPE1-SPRINKLER PROOF

13100

LEVEL 13 MECH PENTHOUSE36

SURFACE

Appendix-A

2RRAP 

Issued For Construction

-8489D Artscape Electrical Panel Schedule-V1.xls 21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

0

384

0

500

0

PANEL SCHEDULE
VOLTS

8489D

WIRE

2RRAL

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 20

LTG

AMENITY 

L13
LTG

MECH RM

L13

64 6 20 1a

4b 20

LTG

AMENITY 

L13
LTG

COOLING TOWER

L13

100 5 20 3b

6c 20

LTG

AMENITY 

L13
SPARE 20 5c

8a

SPARE 20 7a

10b 15 For Metering

SPARE 20 9b

12c

11c

14a 15 Spare

13a

16b 15 Spare

15b

18c 15 Spare

17c

20a

19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

Appendix-A

2RRAL
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384 500 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

TYPE1-SPRINKLER PROOF

884

LEVEL 13 MECH PENTHOUSE2

SURFACE

Appendix-A

2RRAL

Issued For Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MAIN BREAKER

500

200

500

500

0

0

0

700 500 500 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

LEVEL 13 GENERATOR RM

ARTSCAPE

20 BLOCK HEATER

TYPE1-SPRINKLER PROOF

1700

5

11c

12c

9b

10b

7a

8a

5c

6c

3b

4b

C
C

T
. 
 N

O
.

a b

GENERATOR BATTERY 

CHARGER
15 1a

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

2a

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

RP-GEN RA

Aquavista

c

LOAD PER PHASE

C
C

T
. 
 N

O
.

Appendix-A

RP- GEN RA
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347/600

JOB NUMBER:

3 PHASE 3

JOB NAME:

200 AMP MAINS

200NA MAIN BREAKER

733

3733

733

3733

733

3733

187

2500

187

2500

187

2500

187

500

187

500

187

500

500

500

500

1233

1233

1233

250

250

250

250

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P4RAM

Aquavista

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

2a

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

DESCRIPTION
WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

4b 15

1a

6c

40 3b

8a

5c

10b 15

7a

12c

25 9b

14a

11c

16b 15

13a

18c

15 15b

17c

19a

20a

22b 15 For Metering

15 21b

23c

24c

26a

15 Spare

25a

15 27b

28b

30c

29c

31a

32a

34b 15

33b

Spare

35c

36c

Spare

37a

38a

39b

40b

DHW Recirculating Pump 

(.56kW Each)  PA-20

15

Cond.Water Pump(11.2kW Each)  

PA-01/PA-02                         

Standby Duty

Cooling Heating Water 

Pump(7.5kW Each)  PA-03/PA-04                                             

Standby Duty

Boiler Pump#1(1.5kW)   PA-05

Boiler Pump#2(1.5kW)   PA-06

High Temp Secondary 

Pump(3.7kW Each)  PA-07/PA-08 

Standby Duty

Boiler Pump#3(0.75kW)   PA-11

Boiler Pump#4(0.75kW)   PA-12

DHW Heating Sec Pump 

(2.2kW Each)  PA-13/PA-14 

Standby Duty

DHW Recirculating Pump 

(.56kW Each)  PA-19

Appendix-A

6P4RAM
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250

250

10073 10073 10073 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

43a

44a

45b

46b

47c

48c

49a

50a

51b

52b

53c

54c

55a

56a

57b

58b

59c

60c

NEMA TYPE 3

30219

29 LEVEL P4

SURFACE

Boiler Pump#4(0.75kW)   PA-12

Appendix-A

6P4RAM
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347/600

JOB NUMBER:

3 PHASE 3

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

1195

1195

1195

2324

996

2324

996

2324

996

2324

996

2324

996

2324

996

2324

996

2324

996

2324

996

2324

996

2324

996

2324

996

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P1MRAM

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

For Metering4b 15

Fan Coil Unit HFCA-01

1a

15 3b

6c

5c

8a

Air Cooled Condenser Unit 

ACUA-01

Unitary DX Unit ACA-01

7a

10b 20

15 9b

12c

11c

14a

Unitary DX Unit ACA-02

13a

16b 20

17c

15 15b

20a

18c

Unitary DX Unit ACA-03

19a

15

22b 20

21b

24c

23c

26a

Unitary DX Unit ACA-04

25a

28b 20

15 27b

30c

29c

32a

33b

36c

31a

34b 15

40b 15

35c

38a

37a

Spare

39b

Air Cooled Condenser Unit 

ACUA-02

Air Cooled Condenser Unit 

ACUA-03

Air Cooled Condenser Unit 

ACUA-04

Spare

Appendix-A

6P1MRAM 
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14475 14475 14475 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

44a

43a

46b 20 Spare

45b

48c

47c

50a

49a

52b

51b

54c

53c

56a

55a

58b

57b

60c

59c

43425

42 LEVEL P1MEZZNINE

SURFACE

TYPE1-SPRINKLER PROOF

Appendix-A

6P1MRAM 
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347/600

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

1600

1568

384

32

15 For Metering

39b

40b

37a

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a

23c

24c

21b

22b

19a

20a

17c

18c

15b

16b

13a

14a

11c

12c

9b

10b

20 7a

8a

20 5c

LTG

PARKING

P2

64 24 20 3b

LTG

MECH/LOCKER RM

P4/P3/P2/L1M

64 18 20 1a

4b

6c

DESCRIPTION
WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

2a

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P1MRAP

Aquavista

Appendix-A

6P1MRAP
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1632 1568 384 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

TYPE1-SPRINKLER PROOF

3584

LEVEL P1MEZZNINE3

SURFACE

41c

42c

39b

Appendix-A

6P1MRAP
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

52

832

0

832

0

832

520

832

0

1040

39b

40b

37a

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a

23c

24c

21b

22b

19a

20a

17c

18c

15b

16b 15 For Metering

13a

14a

11c

12c 20 26 40

LTG

ELEV LOBBY/OFFICE

L1M

9b

10b 20 SPARE

LTG

CORRIDOR

L8 L9

16 26 20 7a

8a 20 26 20

LTG

ELEV LOBBY

L1

LTG

CORRIDOR

L6 L7

16 26 20 5c

6c 20 SPARE

LTG

CORRIDOR

L4 L5

16 26 20 3b

4b 15 100 2

LTG 

ELEV #5/6 PIT

P3

LTG

CORRIDOR

L2 L3

16 26 20 1a

2a 20 26 2

LTG 

ELEV #5/6 LOBBY

P2

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1MRAL

Aquavista

Appendix-A

2EP1MRAL
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2236 832 1872 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

TYPE1-SPRINKLER PROOF

4940

LEVEL P1MEZZNINE14

SURFACE

41c

42c

39b

Appendix-A

2EP1MRAL
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MAIN BREAKER

0

200

0

200

0

180

0

0

0

200

0

200

0

200

0

0

300

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1MRAP1

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

1a

3b

5c

PWR

CACF RM

L1

1

2a

6c

1 200

AIR COMPRESSOR

ARTSCAPE ELEC RM

P1M LEVEL

4b

8a 15*

AIR COMPRESSOR CONTROL

ARTSCAPE  ELEC RM

P1M LEVEL
SPARE 15 7a

10b
PWR

LVP-4

P1M

15 9b

12c For Metering
PWR

GREENMAX

P2

15 11c

14a

15

PWR

POWER PACK

P2

15 13a

16b 15 SPARE

SPARE 15 15b

18c SPARE

Exhaust Fan EFA-02 15 17c

20a 15

15

SPARE

19a

22b 15 SPARE

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

15*

REC

CACF RM

L1

1 180 15*

20*

200 15*

PWR

CACF RM

L1

Appendix-A

2EP1MRAP1
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400 400 680 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

SURFACE

TYPE1-SPRINKLER PROOF

1480

LEVEL P1MEZZNINE4

Appendix-A

2EP1MRAP1
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347/600

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

9000

500

9000

1000

9000

1344

800

864

TX-ERA1

75KVA
90

39b

40b

37a

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a

23c

24c

21b

22b

19a

20a 15 Spare

17c

18c 15 Spare

15b

16b Spare

13a

14a 20

20

Spare

11c

12c

LTG

PARKING

P2

64 7 20 9b

10b For Metering

LTG

ELEC/MECH RM

P1M/L1/L1M

64 12 20 7a

8a

15

LTG

MECH/LOCKER RM

P4/P3/P2

64 15 20 5c

6c

EXIT SIGNS

L1 ~ L9
200 5 20 3b

4b

EXIT SIGNS

P4/P3/P2/P1/P1M
100 5 20

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

1a

2a

# OF 

FIXT.

# OF 

REC.

b c

PANEL SCHEDULE
VOLTS

8489D

WIRE

6EP1MRAP1

Aquavista

Appendix-A

6EP1MRAP1
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10300 10864 10344 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

LEVEL P1MEZZNINE

TYPE1-SPRINKLER PROOF

31508

30

41c

42c

39b

Appendix-A

6EP1MRAP1
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

200

200

328

200

360

200

540

200

0

200

0

200

0

1140 728 760 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1RAP

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 15*

REC

CONTROL PANEL

P1
ELEV #8

CAB LTG

P1 LEVEL

15* 1a

4b 15 32 4

LTG

ELEV SHAFT/PIT

P1M / L1  MEZZ
ELEV #8

CAB PWR

P1 LEVEL

15* 3b

6c 15 180 2

REC

ELEV SHAFT/PIT

P1M / L1  MEZZ
ELEV #8 

COTROLLER

P1 LEVEL

15* 5c

8a 15 180 3

REC

ELEV MACH RM

P1 
SPARE 15 7a

10b 15 SPARE

SPARE 15 9b

12c 15 SPARE

11c

14a

13a

16b 15 For Metering

15b

18c

17c

20a

19a

22b

21b

24c

23c

SURFACE

TYPE1-SPRINKLER PROOF

2628

7 L1 MEZZ ELEV MACH RM (131)

Appendix-A

2EP1RAP

Issued For Construction

-8489D Artscape Electrical Panel Schedule-V1.xls 21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

Note -* Lockable Breaker

MLO MAIN BREAKER

0

448

0

128

0

784

352

800 128 784 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

2ERRAL

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 20

LTG

AMENITY 

L13
LTG

ELEV MACH RM/MECH RM

L13

64 6 20 1a

4b 20

LTG

AMENITY 

L13
LTG

ELEV SHAFT

L13

32 4 20* 3b

6c 20 SPARE
LTG

ELEC/GENERATOR RM

L13

64 10 20 5c

8a 20 SPARE

SPARE 2 144 15 7a

10b 20 SPARE

SPARE 20 9b

12c 20 SPARE

SPARE 20 11c

14a

13a

16b 15 For Metering

15b

18c

17c

20a

19a

22b

21b

24c

23c

TYPE1-SPRINKLER PROOF

1712

LEVEL 13 MECH PENTHOUSE5

SURFACE

Appendix-A

2ERRAL
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

Note -* Lockable Breaker

MLO MAIN BREAKER

200

500

200

200

200

200

200

200

180

0

0

0

0

1100 400 580 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

2ERRAP

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a 15* 200 1

ELEV #5

CAB LTG

L13 ELEV MACH RM 
Exhaust Fan EFA 10,11 15 1a

4b 15* 200 1

ELEV #5

CAB PWR

L13 ELEV MACH RM 
SPARE 15 3b

6c 15* 200 1

ELEV #6

CAB LTG

L13 ELEV MACH RM 
REC

SECURITY

L13

20 5c

8a 15* 200 1

ELEV #6

CAB PWR

L13 ELEV MACH RM 
REC

SECURITY

L13

20 7a

10b 15* 200 1

ELEV #5 #6

CONTROLLER

L13 ELEV MACH RM 
SPARE 15 9b

12c 15* 180 1

REC

CONTROLLER

L13 ELEV MACH RM 
SPARE 15 11c

14a
MOTORIZED DAMPER

GEN ROOM

L13

15 13a

16b 15 For Metering

15b

18c

17c

20a 15 Spare

19a

22b 15 Spare

21b

24c

23c

TYPE1-SPRINKLER PROOF

2080

LEVEL 13 MECH PENTHOUSE6

SURFACE

Appendix-A

2ERRAP
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MAIN BREAKER

180

500

180

500

180

500

180

1000

180

360

180

180

180

0

180

0

200

180

180

0

180

0

0

0

39b

40b

37a

38a

35c

36c

33b

34b For Metering

31a

32a

15

29c

30c 15 SPARE

27b

28b SPARE

SPARE 15 25a

26a 20

15

SPARE

SPARE 15 23c

24c 20 SPARE

SPARE 20 21b

22b

REC

SECURITY PANEL

P1M ELEC RM

SPARE 20 19a

20a 20 180 1

20 180 1

REC

SECURITY PANEL

P1M ELEC RM

REC

COMM PANEL 
1 180 15 17c

18c 15 200 1
PWR

ENTER PHONE

REC

COMM PANEL

P1M ELEC RM

20 15b

16b

REC

SECURITY DESK

L1M

REC

COMM PANEL

P1M ELEC RM

20 13a

14a 15 180

12c 15 180

1

15 180 1

10b

DOOR OPENER

L1

1

REC

SECURITY DESK

L1M

REC

COMM PANEL 
1 180 15 11c

REC

COMM PANEL 
2 180 15 9b

180 1

1

180

REC

SECURITY DESK

L1M

REC

SECURITY DESK

L1M

2 500 15

a b c

1a

15

3b

4b

REC

SECURITY DESK

L1M

5c

6c

7a

8a 15

1

REC

SECURITY DESK

L1M

2a

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

15

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

15

# OF 

FIXT.

WATT

/ FIXT.

180

180 1

1180

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1MRAP2

Aquavista

REC

SECURITY DESK

L1M

DESCRIPTION

REC

SECURITY DESK

L1M
O/H DOOR

GARAGE

P2

20

# OF 

REC.

15

Appendix-A
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2220 1580 1420 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

LEVEL P1MEZZNINE

TYPE1-SPRINKLER PROOF

5220

14

41c

42c

39b

Appendix-A

2EP1MRAP2
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

0

0

0

0 0 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1MRAPT

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

SPARE
20

GFCI
1a

4b 15 For Metering

SPARE
20

GFCI
3b

6c

SPARE
20

GFCI
5c

8a
20

GFCI
SPARE

SPARE
20

GFCI
7a

10b
20

GFCI
SPARE

SPARE
20

GFCI
9b

12c
20

GFCI
SPARE

SPARE
20

GFCI
11c

14a
20

GFCI
SPARE

SPARE
20

GFCI
13a

16b
20

GFCI
SPARE

SPARE
20

GFCI
15b

18c
20

GFCI
SPARE

17c

20a
20

GFCI
SPARE

19a

22b
20

GFCI
SPARE

21b

24c

23c

TYPE1-SPRINKLER PROOF

0

LEVEL P1MEZZNINE0

SURFACE

Appendix-A
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

0

0

0

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1MRAPT

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

SPARE
20

GFCI
1a

4b 15 For Metering

SPARE
20

GFCI
3b

6c

SPARE
20

GFCI
5c

8a
20

GFCI
SPARE

SPARE
20

GFCI
7a

10b
20

GFCI
SPARE

SPARE
20

GFCI
9b

12c
20

GFCI
SPARE

SPARE
20

GFCI
11c

14a
20

GFCI
SPARE

SPARE
20

GFCI
13a

16b
20

GFCI
SPARE

SPARE
20

GFCI
15b

18c
20

GFCI
SPARE

17c

20a
20

GFCI
SPARE

19a

22b
20

GFCI
SPARE

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

Appendix-A

2P1MRAPT

Issued For Construction

-8489D Artscape Electrical Panel Schedule-V1.xls 21/04/2016



0 0 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

TYPE1-SPRINKLER PROOF

0

LEVEL P1MEZZNINE0

SURFACE

Appendix-A

2P1MRAPT

Issued For Construction

-8489D Artscape Electrical Panel Schedule-V1.xls 21/04/2016



347/600

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

367

367

367

1195

1195

1195

1195

1195

1195

PANEL SCHEDULE
VOLTS

8489D

WIRE

6RRAM

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

For Metering4b 15
MUA 1 Heating Pump(1.1kW 

Each)  PA-09/PA-10                         

Standby Duty

1a

15 3b

6c

5c

8a

Spare

Fan Coil Unit HFCA-02

7a

10b 15

15 9b

12c

11c

14a

Spare

Fan Coil Unit HFCA-03

13a

15

15 15b

17c

16b

18c

20a

21b

24c

19a

22b 15

23c

26a

25a

27b

30c

29c

28b

32a

33b

36c

31a

34b

35c

38a

37a

40b

39b

Spare

Appendix-A

6RRAM

Issued For Construction

-8489D Artscape Electrical Panel Schedule-V1.xls 21/04/2016



2757 2757 2757 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

SURFACE

TYPE1-SPRINKLER PROOF

8271

8 PENTHOUSE

Appendix-A

6RRAM

Issued For Construction

-8489D Artscape Electrical Panel Schedule-V1.xls 21/04/2016
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

200

200

540

200

720

200

0

200

0

200

0

200

0

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a

23c

24c

21b

22b

19a

20a

17c

18c

15b

16b 15 For Metering

13a

14a

SPARE 15 11c

12c 15 SPARE

ELEV #11 

CAB PWR

P2 

15* 9b

10b 15 SPARE

ELEV #11 

CAB LTG

P2 

15* 7a

8a 15 32 4

LTG

ELEV SHAFT/PIT

P2  MEZZ

ELEV #10 /# 11

COTROLLER

P2 

15* 5c

6c 15 180 4

REC

ELEV SHAFT/PIT

P2  MEZZ

ELEV #10 

CAB PWR

P2 

15* 3b

4b 15 180 3

REC

ELEV MACH RM

P2 

ELEV #10 

CAB LTG

P2 

15* 1a

2a 15*

REC

CONTROL PANEL

P2 

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP2CP

Aquavista

Appendix-A

2EP2CP

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



600 940 1120 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE1-SPRINKLER PROOF

2660

7 L1 MEZZ ELEV MACH RM (131)

41c

42c

39b

40b

37a

38a

Appendix-A

2EP2CP

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

0

180

0

200

0

200

0

200

0

0

0

380 200 200 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

TYPE1-SPRINKLER PROOF

780
LEVEL P1 COMM PARKING 

ELEC RM2

SURFACE

23c

24c

21b

22b

19a

20a

17c

18c

15b

16b

SPARE 15 13a

14a 15 For Metering

SPARE 15 11c

12c

SPARE 15 9b

10b 15 SPARE

PWR

POWER PACK

P1

15 7a

8a 15*

AIR COMPRESSOR CONTROL

ARTSCAPE  ELEC RM

P1M LEVEL

PWR

GREENMAX

P1

15 5c

6c

20*
PWR

LVP-5

P1

15 3b

4b

AIR COMPRESSOR

ARTSCAPE ELEC RM

P1M LEVEL

REC (METER)

ELEC RM

P1M

1 180 15 1a

2a

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1CPP1

Aquavista

Appendix-A

2EP1CPP1

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



347/600

JOB NUMBER:

3 PHASE

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

367

1632

367

192

367

250

1000

512

1000

1000

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a

23c

24c

21b

22b

19a

20a

17c

18c

15b

16b 15 For Metering

13a

20 11c

14a

10b

SPARE 20 9b

12c

SPARE

LTG

ELEC RM/ ELEV MACH RM

P1

8 64 20 7a

50 5 20 5c

8a

4b
LTG

ELEV LOBBY/STAIR D

P1

6 32 20 3b

6c
EXIT SIGNS

PARKING

P1/L1

LTG

PARKING

P1

18 64 20 1a

2a

Stair Pressurization Fan 

STAIR D     

SFCM-01

15

15 TX-ECP1-15kVA

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

6EP1CPP1

Aquavista

Appendix-A

6EP1CPP1

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



3510.67 1558.67 1616.7 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

LEVEL P1 COMM PARKING 

ELEC RM

TYPE1-SPRINKLER PROOF

6686

6

41c

42c

39b

40b

37a

38a

Appendix-A

6EP1CPP1

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

0

3500

0

3500

0

3500

3500

7000 3500 3500 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1CP-EV

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

METERING4b

6c

DESCRIPTION

5c

3b

1a

2a

15

a b c

7a

40 8a

9b

10b

11c

SPARE 12c40

14a

13a

16b

15b

18c

17c

20a

19a

22b

21b

24c

23c

14000

39

COMMERCIAL UNIT

P1 LEVEL

TYPE1-SPRINKLER PROOF

LEVEL P1 COMM PARKING 

ELEC RM

SURFACE

COMMERCIAL UNIT

P1 LEVEL
40

Appendix-A

2P1CP-EV

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



347/600

JOB NUMBER:

3 PHASE

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

3616

192

1500

1500

1500

5116 1692 1500 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

LEVEL P1 COMM PARKING 

ELEC RM

TYPE1-SPRINKLER PROOF

8308

8

26a
23c

24c

21b

22b

19a

20a

17c

18c

15b

16b

15

13a

14a METERING

11c

12c

9b

10b

7a

8a 35 TX-CP2 30kVA

5c

6c

LTG

ELEV LOBBY/STAIR D

P1

6 32 20 3b

4b 20 SPARE

LTG

PARKING

P1

49 64 20 1a

2a 20 SPARE

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

6P1CPP

Aquavista

Appendix-A

6P1CPP

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

200

360

200

540

200

360

200

200

1000

0

0

38a

35c

36c

33b

34b

31a

32a

29c

30c

27b

28b

25a

26a

23c

24c

15

21b

22b METERING

19a

20a

17c

18c 15 SPARE

SPARE 20 15b

16b 15 SPARE

SPARE 20 13a

14a 15 SPARE

SPARE 15 11c

12c 15 SPARE

DOOR OPNER

SHOWER

P1

2 500 15 9b

10b 15 200 1

REC

PAY STATION

P1 

SPARE 15 7a

8a 15 200 1

REC

PAY STATION

P1 

REC

ELEC RM

P1M

2 180 15 5c

6c 15 200 1

REC

PAY STATION

P1 

REC

STAIR  Z / MECH RM

P1M

3 180 15 3b

4b 15 200 1

REC

PAY STATION

P1 

REC

STAIR D & Z
2 180 15 1a

2a 15 200 1

REC

PAY STATION

P1 

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1CPP

Aquavista

Appendix-A

2P1CPP

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



760 1940 560 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

LEVEL P1 COMM PARKING 

ELEC RM

TYPE1-SPRINKLER PROOF

3260

9

41c

42c

39b

40b

37a

38a

Appendix-A

2P1CPP

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

690

690

432

432

432

1501

1501

1501

146

146

884

884

Unitery DX Unit ACCM-01

Air Cooled Condenser                          

ACUCM-01

Unitery DX Unit ACCM-02 20

Air Cooled Condenser   

ACUCM-02
20

15 Metering

15

15

20

4b

6c

Entrance and Unit Heater 

EHCM-01, 02

Entrance and Unit Heater 

EHCM-03, 04

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1CPM

Aquavista

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

DESCRIPTION
BRKR 

SIZE

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

WATT

/ FIXT.

Spare

5c

3b

1a

2a

7a

8a

12c

10b 15

11c

9b

16b

14a

15b

40 13a

20 Spare

17c

20a

18c

19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

Appendix-A

2P1CPM

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



2769 3507 2963 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

38a

37a

40b

39b

42c

41c

SURFACE

LEVEL P1 COMM PARKING 

ELEC RM

TYPE1-SPRINKLER PROOF

9239

26

Appendix-A

2P1CPM

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



347/600

JOB NUMBER:

3 PHASE

JOB NAME:

100 AMP MAINS

100 MAIN BREAKER

1000

3733

1000

3733

1000

3733

0

4733 4733 4733 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

PANEL SCHEDULE
VOLTS

8489D

WIRE

6EP1CPP2

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

15 TX-15kVA4b

6c

3b

1a

5c

Elevator Sump Pumps                        

PCM-01, PCM-02                                    

each 5.6Kw

40

9b

10b SPARE

7a

8a

12c

15

11c

14a

15

13a

16b METERING

15b

18c

17c

20a

19a

22b

21b

24c

23c

TYPE1-SPRINKLER PROOF

14199
LEVEL P1 COMM PARKING 

ELEC RM14

SURFACE

Appendix-A

6EP1CPP2

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

500

0

500

0

0

1000

0

0

0

0

500 500 1000 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

METERING

PANEL SCHEDULE
VOLTS

8489D

WIRE

2EP1CPP2

Aquavista

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

2a

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

4b

6c

20 500

DESCRIPTION
WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

1

SPARE 15 1a

SPARE 15 3b

SPARE

DOOR OPNER

ELEV LOBBY

P1

2 500 15 5c

1 500 15 7a

208a

10b

SPARE 15 9b

12c

DOOR OPNER

ELEV LOBBY

L1

15

11c

13a

14a

15b

16b

17c

18c

19a

20a

21b

22b

23c

24c

SURFACE

TYPE1-SPRINKLER PROOF

2000
LEVEL P1 COMM PARKING 

ELEC RM6

20 500

SPARE

1

REC (SECURITY)

ELEC RM

P1M

REC (SECURITY)

ELEC RM

P1M

20

Appendix-A

2EP1CPP 2

Isuued For Construction 

-8489D Commercial Parking Electrical Panel Schedule.xls

21/04/2016
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347/600

JOB NUMBER:

3 PHASE

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

1024

1216

1280

1000

1000

1000

0

1000

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

27b

30c

29c

25a

28b

Spare

21b

24c 15 Spare

23c

26a

19a

22b 15

20a 15 Spare

17c

18c 15 Spare

15b

16b

13a

14a 15 For Metering

11c

12c

9b

10b

7a

8a 35 TX-ECR1 -30kVA

EXIT SIGNS

RETAIL  AREA

L1 / L1M

200 5 20 5c

6c

LTG

RETAIL (S)

L1

20 64 20 3b

4b 20 64 13

LTG

ELEC RM

L1M

LTG

RETAIL (N)

L1

19 64 20 1a

2a 20 64 13

LTG

MECH RM/LOADING AREA

L1 / L1M

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

6E1MCRP

Aquavista

Appendix-A

6E1MCRP 

Issued for Construction

-8489D Retail Electrical Panel schedules-V1.xls 21/04/2016



3240 2280 2000 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE 1 SPRINKLER PROOF

7520

7 L1M RETAIL ELEC RM  

59c

57b

60c

55a

58b

53c

56a

51b

54c

49a

52b

47c

50a

45b

48c

42c

41c

44a

43a

46b

39b

Appendix-A

6E1MCRP 

Issued for Construction

-8489D Retail Electrical Panel schedules-V1.xls 21/04/2016



120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

125 AMP MAINS

MLO MAIN BREAKER

300

0

0

250

0

250

0

250

0

Aquavista

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

PANEL SCHEDULE
VOLTS

8489D

WIRE

2E1MCRP1

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

15* 1a

2a

a b c

LOAD PER PHASE

6c

REC

METER

L1M

15 3b

4b

PWR

FIRE ALARM PANEL

L1M

SPARE 15 5c

8a 15*

10b

SPARE 15 7a

SPARE 15

SPARE 15

13a

VENTR-01 

(0.75KW)

RETAIL 

ROOF11c

14a

12c

9b

15

For Metering

15b

16b

17c

18c 15

Spare

19a

20a

Spare

21b

22b 15

15 Spare

23c

24c 15

Spare

25a

26a

27b

28b 15

29c

30c

31a

32a

33b

34b

35c

36c

37a

38a

39b

40b

20*

AIR COMPRESSOR

RETAIL ELEC RM

L1M LEVEL

AIR COMPRESSOR CONTROL

RETAIL  ELEC RM

L1M LEVEL

Appendix-A

2E1MCRP1

Issued for Construction

-8489D Retail Electrical Panel schedules-V1.xls 21/04/2016



550 250 250 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

41c

42c

1050

3 L1M RETAIL ELEC RM  

TYPE 1 SPRINKLER PROOF

SURFACE

Appendix-A

2E1MCRP1

Issued for Construction
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347/600

JOB NUMBER:

3 PHASE

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

1152

0

1248

0

0

0

3242

3242

3242

3242

3242

3242

11000

11000

11000

20
GFCI

SNOW MELT

RETAIL LOADING

L1

20
GFCI

SNOW MELT

RETAIL LOADING

L1

For Metering

SNOW MELT

RETAIL LOADING

L1

SPARE 20

29c

32a

27b

30c

LTG

MECH RM

L1 / L1M

LTG

LOADING AREA

L1 / L1M

SPARE

SPARE

20
GFCI

20

SPARE

SPARE

SPARE

SPARE

SPARE

SPARE

SPARE

SPARE

SPARE

38a

40b

36c

35c

34b

33b

31a

39b

37a

23c

26a

15

9024c

22b

25a

28b

15b

18c

19a

20a

21b

16b

20 17c

20 13a

20

20 9b

12c

20 11c

14a

20 7a

10b

20

20 5c

8a

20 3b

6c

20 1a

2a 18

4b 20 64 17

C
C

T
. 
 N

O
.

a b c

20 64

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

TX-CR2

75kVA

PANEL SCHEDULE
VOLTS

8489D

WIRE

61MCRP

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

Appendix-A

61MCRP
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18636.4 18732.4 17484 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE 1 SPRINKLER PROOF

54853

53 L1M RETAIL ELEC RM  

41c

39b

42c

Appendix-A

61MCRP

Issued for Construction
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

500

720

500

200

500

540

500

900

500

0

500

540

0

900

720

720

180

180

Aquavista

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

PANEL SCHEDULE
VOLTS

8489D

WIRE

21MCRP

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

180 15 1a

2a

a b c

LOAD PER PHASE

6c

PWR

RETAIL GABAGE CONTROL 

L1

1 200 15 3b

4b

REC

RETAIL GABAGE RM

L1

4

REC

RETAIL SERVICE CORRIDOR

L1

3 180 20 5c

5 180 15 7a

8a

12c

O/H DOOR

RETAIL LOADING 

L1
SPARE 15 9b

10b

REC

RETAIL CHILLE RM

L1

REC

RETAIL CONDENSER RM

L1M

3 180 15 11c

REC

RETAIL MAKEUP AIR RM

L1M

5 180 15 13a

14a

REC

RETAIL MECH  RM

L1M

4 180 15 15b

16b 15

Spare

REC

RETAIL ELEC  RM

L1M

4 180 15 17c

18c

15 Spare

REC

RETAIL MAKEUP AIR RM

L1M

1 180 15 19a

20a 15

Spare

REC

RETAIL MAKEUP AIR RM

L1M

1 180 15 21b

22b

Spare

REC

RETAIL MECH RM

L1M

1 180 15 23c

24c 15

REC

RETAIL MECH RM

L1M

1 180 15 25a

26a 15

27b

28b

29c

30c

31a

32a

33b

34b

35c

36c

37a

38a

39b

40b

For Metering

O/H DOOR

RETAIL LOADING 

L1

20

20

Appendix-A
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3700 2100 2800 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

41c

42c

24 L1M RETAIL ELEC RM  

TYPE 1 SPRINKLER PROOF

8600

SURFACE

Appendix-A

21MCRP
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

432

1320

432

1320

432

500

1992

500

1992

300

1992

720

480

480

480

156

240

156

432

156

432

1980

432

1980

1992

1992

1992

350

39b

37a

40b

35c

38a

15 Spare

15 Spare

Spare

31a

34b

33b

36c

15

28b

27b

Spare

15

40 29c

32a

30c

19a

22b

24c

20a

15 15b

Air Cooled Condenser Unit        

ACUR-03

23c

26a

Unitary DX Fan Coil Unit        

ACR-03

15 13a

14a

Metering

15

18c

8a

25a 20

20 11c

12c

16b 15

21b

17c

Fan EFR-01, 02

Hot Water Unit Heater                           

UHR-05,06

Hot Water Unit Heater                            

UHR-07

10b

15

15

15

5c

20 7a

DESCRIPTION

a b c

LOAD PER PHASE
# OF 

FIXT.

# OF 

REC.

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

PANEL SCHEDULE
VOLTS

8489D

WIRE

21MCRM

Aquavista

1a

Fan EFR-04,06

Boiler HBR-01

Boiler HBR-02

15

15

20

4b

6c

2a

Unitary DX Fan Coil Unit        

ACR-02

Air Cooled Condenser Unit        

ACUR-02

15

Unitary DX Fan Coil Unit        

ACR-01

Air Cooled Condenser Unit        

ACUR-01

3b

Fan SFR-01 9b

Force Floor Cabinet Heater 

EHR-01,02

Hot Water Unit Heater                  

UHR-01,02

Hot Water Unit Heater                          

UHR-03,04

15

15

40

Appendix-A

21MCRM
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9524 9434 6704 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

25662

71 L1M RETAIL ELEC RM  

SURFACE

TYPE 1 SPRINKLER PROOF

41c

39b

42c

Appendix-A

21MCRM

Issued for Construction

-8489D Retail Electrical Panel schedules-V1.xls 21/04/2016



347/600

JOB NUMBER:

3 PHASE

JOB NAME:

200 AMP MAINS

MLO MAIN BREAKER

733

3733

733

3733

733

3733

187

3733

187

3733

187

3733

250

2500

250

2500

250

2500

733

733

733

4467

733

4467

733

4467

733

1867

1867

1867

733

PANEL SCHEDULE
VOLTS

8489D

WIRE

61MCRM

Aquavista

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

2a

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

40

DESCRIPTION
WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

MAUR  01Heating Pumps                        

PR-11, PR-12                                     

Duty/ Standby each 2.2kW
Make Up Air Unit  MAUR-1

1a

4b 15

8a

3b

6c

7a

10b

5c

40 9b

15

11c

12c

13a

14a

25 15b

16b

17c

18c

20a

15 Metering

19a

15 21b

22b

24c

23c

25a

Cooling Tower CTR-01

26a

28b 35

30c

15 27b

29c

32a

Spare

31a

15

20 33b

34b

35c

36c

37a

38a

Spare

15 39b

40b 15

Condenser Water Pumps                        

PR-01, PR-02                                     

Duty/ Standby each 11.2kW

Chilled  Water Pumps                        

PR-03, PR-04                    Duty/ 

Standby each7.5kW

Boiler#1 Pump                           

PR-05                            2.2kW

Boiler#2 Pump                               

PR-06                                 

2.2kW

High Temp Secondary Pumps                        

PR-07, PR-08                   Duty/ 

Standby each 5.6kW

Low Temp Secondary Pumps                        

PR-09, PR-10                   Duty/ 

DHW Circulation Pump                        

PR-15                                   

0 .56kW

Loading Bay Exhaust                        

EFR-05                     

Appendix-A
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733

733

19669 19669 19669 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

15 39b

42c

41c

43a

44a

45b

46b

47c

48c

49a

50a

51b

52b

53c

54c

55a

56a

57b

58b

59c

60c

59007

57 L1M RETAIL ELEC RM  

SURFACE

PR-09, PR-10                   Duty/ 

Standby each 2.2kW

TYPE 1 SPRINKLER PROOF

Appendix-A

61MCRM
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

50 MAIN BREAKER

300

200

200

200

200

500

PANEL SCHEDULE
VOLTS

8489D

WIRE

2E1MCRP2

Aquavista

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

2a

Chiller Refrigerent Exhaust Fan 

EFR-03
15 1a

4b 15 Metering

SPARE 15 3b

6c
REC

SECURITY

L1M

1 200 15 5c

8a

Spare10b 15

REC

SECURITY

L1M

1 200 15 7a

REC

COMM.

L1M

1 200 15 9b

12c
REC

COMM

L1M

1 200 15 11c

14a 15 Spare
DOOR OPNER

ENTRANCE

L1

1 500 15 13a

16b 15 Spare

15b

18c

17c

20a

19a

22b

21b

24c

23c

26a

25a

28b

27b

30c

29c

32a

31a

34b

33b

36c

35c

38a

37a

40b

39b

Appendix-A
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1000 200 400 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING:

39b

42c

41c

TYPE 1 SPRINKLER PROOF

1600

4

SURFACE

L1M RETAIL ELEC RM  

Appendix-A

2E1MCRP2
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

20

20

20

20

20

38a 20

20 35c

36c 20

20 33b

34b 20

20 31a

32a 20

20 29c

30c 20

20 27b

28b 20

20 25a

26a 20

20 23c

24c 20

20 21b

22b 20

20 19a

20a 20

20 17c

18c 20

20 15b

16b 20

20 13a

14a 20

20 11c

12c

20 9b

10b

20 7a

8a

20 5c

6c

20 3b

4b

C
C

T
. 
 N

O
.

20 1a

LOAD PER PHASE

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1ATP

Aquavista

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

2a 20

# OF 

REC.
DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE a b c

# OF 

FIXT.

Appendix-A
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0 0 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE 1 SPRINKLER PROOF

0

0 P1 LEVEL

20 41c

42c 20

20 39b

40b 20

20 37a

38a 20

Appendix-A

 2P1ATP
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120/208

JOB NUMBER:

3 PHASE 4

JOB NAME:

100 AMP MAINS

MLO MAIN BREAKER

38a 20

20 35c

36c 20

20 33b

34b 20

20 31a

32a 20

20 29c

30c 20

20 27b

28b 20

20 25a

26a 20

20 23c

24c 20

20 21b

22b 20

20 19a

20a 20

20 17c

18c 20

20 15b

16b 20

20 13a

14a 20

20 11c

12c 20

20 9b

10b 20

20 7a

8a 20

20 5c

6c 20

20 3b

4b 20

LTG

PARKS ELEC RM

P2

20 1a

2a 15

REC 

PARKS ELEC RM

P2

DESCRIPTION

DESCRIPTION
# OF 

REC.

# OF 

FIXT.

WATT

/ FIX.

BRKR 

SIZE

C
C

T
. 
 N

O
.

a b c

LOAD PER PHASE

C
C

T
. 
 N

O
.

BRKR 

SIZE

WATT

/ FIXT.

# OF 

FIXT.

# OF 

REC.

PANEL SCHEDULE
VOLTS

8489D

WIRE

2P1PSL

Aquavista

Appendix-A
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0 0 0 PANEL TYPE:

TOTAL WATT

TOTAL AMP LOCATION:

MOUNTING: SURFACE

TYPE 1 SPRINKLER PROOF

0

0 P1 LEVEL

20 41c

42c 20

20 39b

40b 20

20 37a

38a 20

Appendix-A

 2P1PSL
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